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APPENDIX B

RESPONSE ACTIONS


B.A. CURRENT PROGRAM PRIORITIES  

B.A.1. Protect Human Health and the Environment 

Protection of human health and the environment remains the highest priority for the Superfund Program.  EPA 
will continue to address the worst sites first while balancing the need to complete response actions at sites. The Agency 
will ensure that available resources are disbursed in a fiscally sound manner.  Maximizing Potentially Responsible Party 
(PRP) involvement remains a high priority. 

a. Pipeline Management Review/RA Construction 

As of October 1, 2005, Superfund has 1,529 final and deleted sites on the NPL, of which approximately 1,152 have 
final cleanup plans approved. As the program has matured, more sites have advanced to the construction phase. 
Superfund construction projects are technically complex and costly, and the growth in the number, size, duration and cost 
of these projects over time has resulted in a backlog of construction projects awaiting funding. Superfund cleanups 
directly support the Agency goal of ensuring that the Nation=s land is protected. 

Funding for Superfund construction projects is critical to achieving risk reduction and construction completion 
measures. Although funding levels for the program have remained relatively stable in recent years, the cost of the 
Superfund construction projects underway and those awaiting funding is increasing.  As a result, a backlog of projects 
ready to begin construction; but awaiting funding has developed. 

The Agency is continuing the following internal actions to address the shortfall in funding by: 

(1)	 Reviewing the scope, budget and schedule of ongoing construction projects to ensure available resources 
are directed where they are immediately needed, 

(2)	 Reviewing construction start candidates to ensure that sites that present an immediate risk to human health 
are addressed, while balancing the programmatic need to complete construction at other sites, 

(3)	 Emphasizing Aenforcement first@ to maximize the involvement of responsible parties in conducting cleanups, 
and making financial assurance arrangements to protect against the risk of default by a liable party on 
closure or clean-up obligations, and 

(4)	 Aggressively pursuing alternative sources of funding to supplement annual appropriations. These include 
unexpended funds in program contracts and other funding agreements, and responsible party settlement 
resources that are available and can be used to finance response actions.  EPA will use deobligated funds 
for remedial work at high priority sites. 

The first priorities for response funding are classic emergencies and actions necessary to address immediate 
threats to human health.  Ongoing RAs, mixed funding, and mixed work projects receive priority for funding over new 
cleanup work. New Fund-financed cleanup work (with the exception of emergency and time-critical removal actions) will 
be subject to priority ranking by the National Risk-Based Priority Panel and will be screened to ensure actions have been 
taken to compel all appropriate PRPs to conduct the cleanup. The Panel consists of representatives from each region and 
HQ (OSRTI and OSRE) and utilizes a risk-based environmental priority setting approach.  New cleanup work is funded 
based on actual or potential risks to human health and the environment as well as the need to maintain construction 
progress. Determination on whether a project represents new or ongoing work will be made by the Panel.  New cleanup 
work consists of large removal actions that exceed funding levels available within a region=s baseline removal budget, as 
well as cleanup construction activities at sites. The panel meets one or more times a year for evaluation of projects. 
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b. Post Construction Completion 

As a result of the increase in construction completion sites, the post construction workload required to ensure 
that the Superfund response actions remain protective for human health and the environment is also increasing.  Post 
construction encompasses a number of discrete but related activities including: Five Year Reviews; implementation, 
monitoring and enforcement of institutional controls; operation and maintenance and long-term response actions; 
optimization of remedies; and deletion of sites from the NPL. EPA, states, Federal facilities, PRPs, local governments and 
communities all play an integral role in performing post construction activities. External stakeholder interest in post 
construction activities is high. 

Five Year Reviews are required by statute and program policy, generally when residual contamination remains on 
site after cleanup, or when remedies require more than five years to complete. Five Year Reviews provide an opportunity 
to evaluate remedies, identify problems or deficiencies, and recommend adjustments to operations and maintenance where 
necessary. Five Year Reviews have been completed at approximately 1400 sites as of November 2004. Approximately 200 
reviews per year are scheduled over the next several years.  A Five Year Review module has been added to CERCLIS to 
improve scheduling, tracking and reporting of Five Year Review activities. 

Institutional controls are administrative and/or legal mechanisms intended to minimize the potential for exposure 
to contamination and protect the integrity of a remedy. Examples of institutional controls include zoning restrictions, 
excavation and building permits, easements, covenants, deed notices, and advisories. Although institutional controls are 
recognized as critical remedy components, the challenge is that they are often implemented, monitored and enforced by 
entities other than those responsible for the cleanup. As a matter of policy, institutional controls are necessary if a site 
cannot support unrestricted use and unlimited exposure due to residual contamination and/or there are engineered 
remedy components that may be damaged by uncontrolled future site activities. Institutional controls can be used at any 
point in the cleanup; however, implementation frequently lags behind the completion of physical construction. 
Institutional controls do not need to be in place to achieve construction completion, but delays in implementing 
institutional controls will impact the ability to delete sites from the NPL.  Institutional controls are receiving continued 
emphasis, and in September 2004 EPA issued a AStrategy to Ensure Institutional Control Implementation at Superfund 
Sites.@ 

Operation and maintenance (O&M) is an important component of a Superfund response to ensure that the 
remedy performs as intended. Actions range from maintaining engineering containment structures (e.g., landfill covers) to 
operating groundwater remediation systems. O&M is the responsibility of the Federal facility, PRP or state.  EPA is 
responsible for assuring that the work is adequately performed for the life of the project. One exception is for Fund-
financed groundwater remediation systems where EPA retains operating responsibility for up to ten years (called Long 
Term Response Actions (LTRA)) prior to transferring the system to the state. Many sites are nearing the end of the ten 
year period and regions must prepare these sites for transfer. 

Once groundwater remediation systems have been operating, opportunities may exist to optimize or more 
efficiently operate the system. EPA conducted pilot optimization studies and in August 2004, issued the AAction Plan for 
Ground Water Remedy Optimization.@  Optimization reviews can help provide assurances that these systems are operating 
efficiently prior to transfer to the state for long term operations. Optimization protocols also can be made available to 
PRPs and Federal facilities. 

Sites can be deleted from the NPL once all response actions are complete, including implementation of 
institutional controls, and all cleanup levels have been achieved. As of October 2004, 290 sites were deleted from the 
NPL. Partial deletion is also a means to return portions of a site to reuse. 
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c. Superfund Alternative Sites 

The category of ASuperfund Alternative (SA) sites@ has been identified in OSWER 92-08.0-17, ARevised 
Response Selection and Settlement Approach for Superfund Alternative Sites,@ a directive issued on June 17, 2004, by 
OSRE and OSRTI. This ASA@ designation is an important component of the work of the Superfund program, with an 
increased number of sites addressed as SA sites. In order to provide accurate reporting of work and appropriate credit to 
EPA regions for cleanup of non-NPL sites as well as NPL sites, SA sites have been incorporated into the SPIM. 

For purposes of this appendix, references to remedial pipeline activities [i.e., Remedial Investigation (RI), 
Feasibility Study (FS), Combined RI/FS, Remedial Design (RD), Remedial Action (RA)] at Superfund Alternative sites 
apply only to those Fund-lead and PRP-lead activities at sites that the region has determined would achieve a Hazard 
Ranking System (HRS) score greater than or equal to 28.5. Such response actions must be carried out in a manner not 
inconsistent with the National Contingency Plan (NCP). Sites proposed to the NPL may be included in this category. 
Regions should maintain adequate site documentation to support the >Superfund Alternative= designation based on the 
criteria referenced above.  Regions should seek PRP-lead for all remedial pipeline activities at Superfund Alternative sites; 
these sites must be PRP-lead for RAs.  Credit for PRP-lead remedial pipeline activities at Superfund Alternative sites will 
only be given for activities conducted pursuant to enforceable order or agreement.  Sites that meet these criteria should 
be identified in CERCLIS using the special initiatives indicator of ASuperfund Alternative.@1 

d. Agency for Toxic Substances and Disease Registry 

Superfund has a close working relationship with the Agency for Toxic Substances and Disease Registry 
(ATSDR), the lead public health agency responsible for implementing the health-related provisions of CERCLA.  
ATSDR's mission is to serve the public by using the best science, taking responsive public health actions, and providing 
trusted health information to prevent harmful exposure and disease related to toxic substances. ATSDR is charged with 
assessing health hazards at specific Superfund sites, helping to prevent or reduce exposure and the illnesses that result, 
and increasing knowledge and understanding of the health effects that may result from exposure to hazardous 
substances. ATSDR works closely with state, local, and other federal agencies to reduce or eliminate harmful health 
effects that are related to exposure to toxic substances at waste disposal and spill sites. 

ATSDR's mission is supported by five goals, which are included in the agency's 5-year strategic plan for 2002 
through 2007. These goals are as follows: 

Goal 1CEvaluate human health risks from toxic sites and releases and take action in a timely and responsive 
public health manner. 

Goal 2CAscertain the relationship between exposure to toxic substances and disease. 

Goal 3CDevelop and provide reliable, understandable information for affected communities, tribes, and 
stakeholders. 

Goal 4CBuild and enhance effective partnerships. 

Goal 5CFoster a quality work environment at ATSDR. 

ATSDR will continue to work closely with Superfund, collaborating to protect the public =s health and providing 
health-related information to help prevent harmful exposures. 

1The measures outlined below for remedial pipeline activities at Superfund Alternative sites are established with the intent of 
capturing environmental progress previously not accounted for in existing reporting systems. Their establishment is not intended to 
affect established priorities for response resource allocation. 
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B.A.2. Maximize Program Effectiveness and Efficiency 

To maximize the effectiveness and efficiency of the Superfund program during FY06/07, EPA HQ and regions will 
work to improve the implementation of the program based on the following processes. 

a. Innovative Technologies 

Environmental technology development and commercialization are a top national priority for this Administration. 
EPA is committed to encouraging the use of new or innovative technologies for contaminated soils and groundwater. 
Over the next decade, the Superfund program and other federal agencies will spend billions of dollars each year to clean 
up sites contaminated with hazardous wastes.  This commitment will require the use of a wide range of site remediation 
processes. While existing technologies that characterize and remediate contaminated sites have been successful, the 
investment in site cleanup provides new opportunities for the development of less expensive and more effective 
solutions. 

The Agency has made considerable progress using new technologies in Superfund. More than half of the 
recent remedial cleanup decisions for source control call for technologies that were not available when the law was 
reauthorized in 1986. The large cleanup needs remaining in EPA programs, as well as the formidable future requirements 
for state and other federal agencies, provide a continuing impetus to find mo re effective and less costly solutions. 

The unique and varying problems posed by contaminated sites present a challenge that requires knowledge and 
techniques from different technical disciplines. The solutions to these problems are not to be found in existing design 
manuals or standards of practice. Rather, EPA is developing procedures as it goes along by creatively applying 
technologies from various industrial applications to unique site conditions. This field of hazardous site remediation is 
rapidly evolving and requires considerable effort to remain informed of recent developments. 

EPA is attempting to expand the participation of responsible parties in technology development by altering the 
Agency=s historical role and working more closely with the private sector as a partner with shared objectives.  
Conventionally, EPA has been viewed only as a regulator, permit issuer, and enforcer at arms = length from industry. EPA 
has been working to build stronger relationships with the private sector that are based on other EPA roles including 
technology broker, researcher, and grant maker. These cooperative efforts are expected to result in better- directed 
research and more joint demonstration projects. A number of significant collaborative endeavors in the areas of 
technology development and evaluation are currently under way. 

The Agency is also very committed to the dissemination of information on technology development, evaluation 
and deployment. Electronic information resources offer the best hope for keeping pace with rapid developments in this 
field. The Clean-Up Information (CLU-IN) web site at http://clu-in.org  offers waste professionals a rich source of current 
information on technologies and markets. The TechDirect monthly electronic-mail service offers subscribers up-to-date 
information on new remediation technology products and services developed by EPA. 
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b. Effective Contract Management 

Good contract management is a Superfund priority, as well as an Agency-wide priority.  In this regard, in 1996, 
the Agency established a national workgroup to develop a new Superfund acquisition strategy for the year 2000 and 
beyond. The Contracts 2000 strategy was built upon the Long Term Contracting Strategy (LTCS) paradigm.  The new 
strategy retained two key tenets of LTCS B a one-program approach and decentralization of contracts management to the 
regions B and kept the LTCS contracts infrastructure in place. 

The Contracts 2000 strategy report and implementation framework were issued in 1999.  The major goals of 
Contracts 2000 were: 1) balancing national consistency with regional flexibility; 2) introducing more competition into the 
contracting process; 3) increasing small, small disadvantaged, and women-owned business participation in the Superfund 
contracting program; 4) adopting new contracting vehicles and methods such as performance-based contracting, and 
fixed price contracting; and 5) developing Aperformance focused@ statements of work for all of the follow-on contracts. 

Under Contracts 2000, the Agency awarded 76 contracts for the START (Superfund Technical Assessment and 
Response Team), ERRS (Emergency and Rapid Response Services), ESS (Enforcement Support Services), ROC (Regional 
Oversight Contracts), and ESAT (Environmental Services Assistance Teams) contracts and developed a strategy for 
acquiring Superfund design and construction services when the current Response Action Contracts (RACs) expire. 
Thirty-one of these contracts were awarded as 8(a) or small business.  Superfund contracts are mostly operated out of 
EPA=s ten regional offices. The next generation of Superfund contracts are being procured as these contracts expire. 

The Contracts 2000 strategy was further refined for design and construction. The RACs are being replaced by 
the RACs 2 using a menu approach where regions have a choice of several contracts: Remedial Design, Remedial Action, 
Full-Service, Site-Specific, Interagency Agreements, and Cooperative Agreements.  The RACs 2 are the Full-Service 
contracts that are identical in scope to the RACs.  The RACs 2 Lite (also known as Architect & Engineering Services 
(AES)) perform the design portion, but do not include construction in the scope. Construction is then performed using 
one of the other options such as a Site-Specific contract. 

c. Superfund Redevelopment Initiative 

Superfund cleanups address real threats to public health and the environment and have been instrumental in 
returning sites to productive uses. In the last six years, EPA has become increasingly aware of the importance of fully 
exploring future use opportunities at Superfund sites with its partners before selecting and implementing cleanup 
remedies. This shift in thinking has resulted in Superfund sites, which were once thought to be unusable, being 
Arecycled@ back into productive use. EPA is encouraging the reuse of Superfund sites in several ways, such as making 
cleanup decisions that are consistent with intended reuse and limiting the liability of interested developers. Large and 
small businesses, shipping terminals, community libraries, sports fields, and golf driving ranges are just a few of the many 
ways in which Superfund sites are being reused following their cleanup. 

The Superfund program is undertaking a nationally coordinated effort C  the Superfund Redevelopment 
Initiative (SRI)C to facilitate the return of Superfund sites to productive use. Announced on July 23, 1999, this program 
builds on the success noted above, as well as on the achievements of the Superfund reforms focused on economic 
redevelopment. In carrying out this program, the priority remains the protection of human health and the environment.  
While operating within the current regulatory and statutory framework, EPA will take full advantage of its adminis trative 
flexibility in implementing SRP. The Superfund Program remains committed to accelerating the pace of cleanups and to its 
Aenforcement first@ approach, which includes the recovery of costs from those responsible for the pollution. SRP will 
focus on the activities that support remedy selection and design.  EPA does not anticipate reopening formal decisions 
already made, such as RODs and enforcement orders and decrees. 
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On November 10, 2004, EPA announced the Return to Use Initiative, the next step for SRI, aimed primarily at 
vacant Construction Complete sites. Eleven demo projects were selected. Regions are now evaluating additional sites for 
reuse potential under this program. Under SRI, pilot projects are selected by regions to enhance the involvement of local 
governments in determining the potential future uses of Superfund sites and to demonstrate tools that can be used to 
facilitate redevelopment. Approximately 60 pilots are underway. All pilots are being monitored and evaluated for lessons 
learned and potential future program enhancements. The other components of SRP include: revisions to policy and 
guidance, where needed, and new guidance and technical tools; outreach to share information about site reuses, the tools 
that can help stakeholders repeat those successes at other sites, and the reuse potential of specific sites; and 
partnerships with other public and private entities with resources or other capabilities to support the redevelopment of 
the sites. (Please see the Superfund Redevelopment web site at www.epa.gov/superfund/programs/recycle/index.htm). 
The reuse of Superfund sites is taking place now, and thanks to a coordinated national effort, EPA will be accomplishing 
even more. 

B.B.	 FY 06/07 RESPONSE TARGETS AND MEASURES 

B.B.1.	 Overview of FY 06/07 Response Actions Targets/Measures 

The Superfund Comprehensive Accomplishments Plan (SCAP) is used by the Assistant Administrator for the 
Office of Solid Waste and Emergency Response (AA OSWER), Assistant Administrator for the Office of Enforcement and 
Compliance Assurance (AA OECA), and senior Superfund managers to monitor progress each region is making towards 
achieving the Government Performance and Results Act (GPRA) annual performance goals.  In addition, SCAP will 
continue to be used as an internal management tool to project and track activities that contribute to these GPRA goals 
and support resource allocation. The program will set national goals based on historical performance and performance 
expectations within a limited budget for the performance goals in GPRA and track accomplishments in the activities 
contributing to those goals. Regions should continue to plan and report accomplishments in CERCLIS as they have 
traditionally. 

To more clearly reflect the relationship between GPRA and the SCAP process, GPRA annual performance goals 
and measures and program targets and measures are defined as follows: 

C	 GPRA Annual Performance Goals (APG) and GPRA Annual Performance Measures (APM) - The 
Agency=s Annual Plan describes the specific annual performance goals, annual measures of outputs and 
outcomes, and activities aimed at achieving the performance goals that will be carried out during the year. 
APGs are the specific activities that the Agency plans to conduct during the fiscal year in an effort towards 
achieving its long-term strategic goals and objectives. APMs are used by managers to determine how well a 
program or activity is doing in achieving milestones that have been set for the year. The annual 
performance goals will inform Congress and Agency stakeholders of the expected level of achievement for 
the significant activities covered by the GPRA objective. The goals are a subset of the overall planning and 
budgeting information that has traditionally been tracked by the Superfund program offices. 

C	 Program Targets and Measures cover activities deemed essential to overall program progress.  Program 
targets project the number of actions that each region is expected to perform during the year and are used to 
evaluate progress in achieving program priorities.  Program measures are parameters established for 
evaluating these program priorities.  Targets are set for the various program measures. For Five Year 
Reviews, program targets are used to identify and track the specific number of sites, not actions. For 
statutory reasons, these sites must be targeted site specifically and cannot be substituted for other sites. 

November 9, 2006	 B-6 Change 3, FY 06/07 SPIM 

http://www.epa.gov/superfund/programs/recycle/index.htm


OSWER Directive 9200.3-14-1G-R 

The following pages contain, in pipeline order, the definitions of the FY 04/05 removal and remedial activities, 
GPRA annual performance goals , GPRA and program measures, and removal and remedial project support activities.  
Exhibit B.1 displays the full list of removal and remedial activities defined in this Appendix.  Exhibit B.4, at the end of this 
Appendix, lists the subject matter experts for each relevant subject area. 

EXHIBIT B.1.

RESPONSE ACTION ACTIVITIES


ACTIVITY GPRA PROGRAM 
Target Measure 

Remedial Investigation (RI) Starts (NPL & Superfund 
Alternative) 

T 

Feasibility Study (FS) Starts (NPL & Superfund Alternative) T 

Combined RI/FS Starts (NPL & Superfund Alternative) T 

Treatability Studies T 

Start of Public Comment Period (Proposed Plan to Public) (NPL 
& Superfund Alternative) 

T 

RI/FS Duration (NPL & Superfund Alternative) T 

Decision Document Developed T 

Final Remedy Selected See Appendix G 

Engineering Evaluation/Cost Analysis (EE/CA) T 

Removal Starts See Appendix G 

Removal Completions T 

RD Start (NPL & Superfund Alternative) T 

RD Completion (NPL & Superfund Alternative) T 

RA Start (NPL & PRP-lead Superfund Alternative) T 

RA Contract Award (NPL & PRP-lead Superfund Alternative) T 

Start of On-Site Construction T 

Operational and Functional (O&F) T 

Completion of a Response Action/Activity (NPL & PRP-lead 
Superfund Alternative) 

T 

NPL Site Construction Completions See Appendix G 

NOTE: Accomplishments are updated and reported on a daily basis. Selected National reports are run quarterly. 

Change 3, FY 06/07 SPIM B-7 November 9, 2006 



OSWER Directive 9200.3-14-1G-R 

EXHIBIT B.1. (CONT=D)

RESPONSE ACTION ACTIVITIES


ACTIVITY GPRA PROGRAM 
Target Measure 

Long-Term Response Action (LTRA & PRP LR) (NPL & PRP-
lead Superfund Alternative) Starts 

T 

Long-Term Response Action (LTRA & PRP LR) (NPL & PRP-
lead Superfund Alternative) Completions 

T 

Operation and Maintenance (O&M) T 

Cleanup Goals Achieved T 

NPL Site Completions T 

Five Year Reviews T 

Partial NPL Deletion T 

Final NPL Deletion T 

Sites with Land Ready for Reuse See Appendix G 

Acres at Sites with Land Ready for Reuse See Appendix G 

Long-Term Human Health Protection Indicator See Appendix G 

Migration of Contaminated Groundwater Under Control See Appendix G 

Populations Protected T 

Cleanup Volumes T 

Support Agency Assistance T 

Technical Assistance T 

Pre-Design Assistance T 

NOTE: Accomplishments are updated and reported on a daily basis. Selected National reports are run quarterly. 

B.B.2. Record of Decision (ROD) 

A ROD is prepared after completion of public comment period on the FS and proposed plan for an early action 
(remedial authority) or long-term response action.  The ROD identifies the Agency=s selected remedy. 

a. ROD Changes 

After a ROD is signed, new information may be generated that could affect the remedy selected. Three types of 
changes can occur: Other Remedy Change, Explanation of Significant Differences, and ROD Amendment. All of these 
documents need to be sent to the below HQ address within 5 (five) days after signing: 
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Decision Document Coordinator

US EPA (MC 5202G) 12th Floor

Crystal Gateway 1

1235 Jefferson Davis Hwy

Arlington, VA 22202


i.	 Other Remedy Changes Document Non-Significant Remedy Changes 

Non-significant remedy changes fall within the normal scope of changes occurring during the Remedial 
Design/Remedial Action (RD/RA) or limited RA.  These changes typically result from value engineering. This 
may cause minor changes in the type/cost of materials, equipment facilities, services, and supplies. When such 
changes do not significantly affect the scope, performance, or cost of the remedy, they are considered minor or 
non-significant. 

Other Remedy Changes should be documented in a Note to File or Memorandum to File, titled AOther Remedy 
Change.@  Copies of these documents shall be placed into the Administrative Record (AR), and need to be 
mailed to the above address at HQ. Since the document is placed into the AR, it is available for public review. A 
formal public comment period, public meeting and responsiveness summary are not needed. An Other Remedy 
Change is not a new ROD and should not be coded as such in CERCLIS. It should be entered as a SubAction to 
the ROD (Action Name = Record of Decision and SubAction Name = Other Remedy Change). Other Remedy 
Change data are entered into CERCLIS at the t ime the document is signed.  The date the Other Remedy Change 
at a NPL or Superfund Alternative site is signed by the designated regional official or the AA OSWER is 
reported as the actual completion date (Actual Complete) of the Other Remedy Change SubAction (Action 
Name=Record of Decision and SubAction Name=Other Remedy Change). Response action and cost data only 
need to be entered when they change. Other Remedy Changes are tracked as an internal reporting measure. 

ii.	 Explanation of Significant Differences (ESDs) Document Significant Changes to a Component of a 
Remedy 

Significant changes to a component of a remedy generally are incremental changes to the hazardous waste 
approach selected for the site (i.e., a change in timing, cost and implementation). These changes do not 
fundamentally alter the overall approach intended by a remedy. When significant changes are made to a 
component of a remedy, an Explanation of Significant Differences (ESD) should be prepared. 

A copy of the ESD is placed into the AR, and a copy needs to be mailed to the above address at HQ.  The ESD 
is made available to the public for review. A formal public comment period, public meeting, and responsiveness 
summary are not required. While the ESD is being prepared and made available to the public, response activities 
should continue. An ESD is not a new ROD and should not be coded as such in CERCLIS. It should be entered 
as a SubAction to the ROD (Action Name = Record of Decision and SubAction Name = Explanation of 
Significant Dif). ESD data are entered in CERCLIS at the time of ESD signature. The date the ESD at a NPL or 
Superfund Alternative site is signed by the designated regional official or the AA OSWER is reported as the 
actual completion date (Actual Complete) of the ESD SubAction (Action Name = Record of Decision and 
SubAction Name = Explanation of Significant Diff). Response action and cost data only need to be entered 
when they change. ESDs are tracked as an internal reporting measure. 
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iii. ROD Amendments are Fundamental Changes to the ROD 

When the hazardous waste management approach selected in the ROD is reconsidered, it is a fundamental 
change. For example, the innovative technology originally selected in the ROD did not perform satisfactorily 
during the pilot scale testing, and a decision is made to switch to another remedy.  This would represent a 
fundamental change. If, as a result of PRP negotiations, the remedy in the ROD is changed from incineration to 
bioremediation, this also represents a fundamental change.  When such fundamental changes or amendments 
are made to a remedy, the ROD process (revised proposed plan, public comment period, public meeting, 
responsiveness summary, and amended ROD) should be repeated. The amended ROD must be placed in the AR 
and a copy must be mailed to the above HQ address.  A fundamental change to the ROD should be recorded as 
a ROD amendment SubAction in CERCLIS (Action Name = Record of Decision and SubAction Name = ROD 
Amendment). The date the designated regional official or the AA OSWER signs the amended ROD at a NPL or 
Superfund Alternative site should be recorded in CERCLIS as the actual completion date (Actual Complete) of 
the ROD Amendment SubAction (Action Name = Record of Decision and SubAction Name = ROD Amendment). 
 Regions must enter the actual completion date of the ROD Amendment along with the Alternative Name, Media 
Name, Media Type, Selected Response Actions, and cost data.  ROD Amendments are tracked as an internal 
reporting measure. 

b. RODs Requiring No Physical Construction 

At some NPL sites, EPA may determine, through the Remedial Investigation/Feasibility Study (RI/FS) (or other 
means), that no physical construction is necessary to protect human health and the environment.  Such a determination 
may be documented in no action/no further action RODs, including RODs that require only monitoring, and Limited 
Action RODs requiring monitored natural attenuation or institutional controls only. 

These ROD events should be coded into CERCLIS as follows: 

C	 Action Name = Record of Decision; 

C	 Alternative Name 

C	 Media Name 

C	 Media Type (Air, Groundwater, Leachate, Liquid Waste, Other, Residuals, Sediment, Sludge, Soil, Solid 
Waste, Surface Waste); and 

C	 Selected Response Actions 

- No Action RODs:

C No Action

C No Further Action

C Monitoring


Cost data should be entered as 0 (zero) 

- Limited Action RODs: 
C Natural Attenuation 
C Institutional Controls (Access Restriction, Access Restriction-Guards, Deed Restriction, Drilling 

Restriction, Fishing Restriction, Institutional Controls Not Otherwise Specified (N.O.S.), Land Use 
Restriction, Monitoring, Recreational Restriction, Revegetation, Swimming Restriction, and Water 
Supply Use Restriction) 
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B.B.3. Response Action Definitions 

PART I. REMEDY SELECTION 

a. Remedial Investigation (RI) Starts (NPL & Superfund Alternative) 

Definition: 

The purpose of the RI is to collect data necessary to adequately characterize the site for the purpose of 
developing and evaluating effective remedial alternatives.  The RI provides information to assess the risks to human 
health and the environment and to support the development, evaluation, and selection of appropriate response 
alternatives. 

The RI may be conducted alone, as part of a site-wide integrated ESI/RI assessment, or as a combined Remedial 
Investigation/Feasibility Study (RI/FS). The start of an RI/FS is a program measure. The RI start and RI/FS start 
definitions are the same.  Regions are not required to enter the RI start date if the RI is being conducted as part of an 
ESI/RI or RI/FS. 

Obligation of funds for forward planning, community relations and/or other support activities do not constitute a 
RI start. The appropriate use of Special Account funds for remedial investigations is provided in the AGuidance on Key 
Decision Points in Using Special Account Funds@ dated September 28, 2001. 

Definition of Accomplishment: 

Fund-financed (Including F-, TR - and S-lead actions) - Credit for a Fund-financed RI (Action Name = 
Remedial Investigation) start at an NPL or Superfund Alternative site is received when funds are obligated and the actual 
start date (Actual Start) has been recorded in CERCLIS. Funds are obligated when: 

C The contract modification or work assignment for the RI has been signed by the EPA Contracting Officer; or 

C An IAG has been signed by the other federal agency [Bureau of Reclamation (BUREC) or USACE]; or 

C A Cooperative Agreement has been signed by the Regional Administrator or designee to conduct a RI. 

If a subsequent RI is initiated without a new obligation of funds, the start date as recorded in CERCLISis defined 
as EPA =s written approval of the work plan for the subsequent RI. 

PRP- financed from a Special Account (Including Special Account Financed Action performed by EPA (SA
lead), the State (SS-lead), or Tribal Government (ST-lead) actions2) - Credit for a special account-financed RI (Action 
Name = Remedial Investigation) start at an NPL or Superfund Alternative site is received when funds are obligated and 
the actual start date (Actual Start) of the RI has been recorded in CERCLIS. Funds are obligated when: 

2 Actions qualify for SA, SS, and ST leads, when the majority of the funding for the total estimated cost of the RI (including 
direct and indirect costs) is to be paid from a Special Account. The amount contributed from a Special Account should meet or exceed 
the amount contributed by the largest non-PRP entity (i.e., EPA, state where applicable) toward the total estimated cost of the RI at 
the site. For example, if 60% of the funds needed to finance the RI are to be derived from a Special Account and 40% of the costs will 
be paid out of Fund monies (or a lesser amount if state cost share is received), the majority of the cost is being paid for out of a Special 
Account and the action qualifies for a SA, SS, or ST lead. 
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C The contract modification or work assignment for the RI has been signed by the EPA Contracting Officer; or 

C An IAG has been signed by the other federal agency (BUREC or USACE); or 

C A Cooperative Agreement has been signed by the Regional Administrator or designee to conduct a RI. 

If a subsequent RI is initiated without a new obligation of funds, the start date as recorded in CERCLISis defined 
as EPA =s written approval of the work plan for the subsequent RI. 

PRP-financed under federal enforcement (Includes RP- and MR-lead actions) - A PRP- financed RI (Action 
Name = PRP RI) under federal enforcement at an NPL or Superfund Alternative site starts when one of the following 
enforcement actions occurs: 

C	 An Administrative Order on Consent (AOC), in which the Potentially Responsible Parties (PRPs) agree to 
conduct the RI, is signed by the Regional Administrator or delegatee. The RI start date (Actual Start) is the 
date the AOC is signed. This is reported in CERCLIS as the AOC (Action Name = Administrative Order on 
Consent) completion date (Actual Complete); or 

C	 The date (Actual Complete) the PRPs provide notice of intent to comply (SubAction Name = PRP Notify 
EPA of Intent to Comply) with a UAO for a RP-lead RI signed (Actual Complete) by the designated regional 
official (Action Name = Unilateral Admin Order) and the Response Act Pd by Parties of APRP RI@; or 

C	 A Consent Decree (CD), in which the PRPs agree to conduct the RI, is referred by the region to Department 
of Justice (DOJ) or HQ. The RI start date (Actual Start) is the date the Regional Administrator signs the 
memo transmitting the CD to HQ or DOJ. This is recorded in CERCLIS as the CD (Action Name = Consent 
Decree) actual start date (Actual Start). 

PRP-financed under State enforcement (PS-lead actions) - A PRP-financed RI (Action Name = PRP RI) under 
state enforcement at a NPL or Superfund Alternative site starts when a state order or comparable enforcement document 
(Action Name = State Order or State Decree), in which the PRPs agree to conduct the RI, is signed by the last appropriate 
state official or party (Actual Complete) and the site is covered by one of the following: 

C	 State enforcement Cooperative Agreement signed by the Regional Administrator; or 

C	 Superfund Memorandum of Agreement (SMOA) signed by the appropriate state and regional official 
containing a schedule for RI work at the site; or 

C	 A general SMOA signed by the appropriate state and regional officials covering remedial work to be 
undertaken with schedules defined before work commences; or 

C	 Other state/EPA agreement signed by the appropriate state and regional official. 

If a subsequent RI is initiated without a new or amended AOC, CD, state order, or other comparable state 
enforcement document, the start date for the RI as recorded in CERCLIS is documented by a letter, form, or memo from 
EPA or the state approving the work plan for the subsequent RI. 

If an AOC, state order, or other comparable state enforcement document is amended for the subsequent RI, the 
start date is the date the last state official or Regional Administrator/delegatee signs the amendment.  If a federal CD is 
amended, the start date is the date on which the memo transmitting the CD to HQ or DOJ is signed by the Regional 
Administrator. 
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In-house (EP-lead action) - Credit for an in-house RI (Action Name = Remedial Investigation) start at a NPL or 
Superfund Alternative site is received on the date that the region conducts the initial RI scoping meeting.  The start 
(Actual Start) is documented by a memo to file containing the minutes from the meeting. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements:  

Regions are not required to enter the RI start date if the RI is being conducted as part of an RI/FS or site-wide 
ESI/RI. The RI actual start date is reported site-specifically in CERCLIS. For PRP-financed RIs, both the RI start (Actual 
Start) and the CD start (Actual Start) or AOC, state order, or state decree or notice of intent to comply with a UAO 
completion dates (Actual Complete) must be entered into CERCLIS; the RI start and enforcement dates should be the 
same date.  Funds for RIs and RI oversight are found in the pipeline operations AOA.  Superfund Alternative sites should 
be identified in CERCLIS using the special initiatives indicator of ASuperfund Alternative@. This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM 
Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

Action name 
= Remedial 
Investigation 
(RI) 

Program 
Measure 

F, TR, 
S, SA, 
SS, ST 

Contract modification 
or work assignment; or 

An IAG; or 

Cooperative 
Agreement. 

Signed by EPA 
Contracting Officer; or 

Signed by other federal 
agency; 

Signed by Regional 
Administrator or designee. 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs. However, data must 
be entered prior to the 
quarterly pull for the quarter 
in which the event occurs. 
(Generally, the quarterly pull 
occurs on the fifth business 
day following the end of 
FYQ1, FYQ2 and FYQ3, 
and on the tenth business 
day following the end of 
FYQ4.) 

Action name 
= PRP RI 
(NA) 

Program 
Measure 

RP, 
MR 

Administrative Order 
on Consent (AOC) 

A Consent Decree (CD) 

RP lead: Notice of 
intent to comply with a 
UAO 

Signed by Regional 
Administrator or 
delegatee. 

Signed by Regional 
Administrator 

PRP=s provide notice and 
RI is signed by designated 
regional official 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs. However, data must 
be entered prior to the 
quarterly pull for the quarter 
in which the event occurs. 
(Generally, the quarterly pull 
occurs on the fifth business 
day following the end of 
FYQ1, FYQ2 and FYQ3, 
and on the tenth business 
day following the end of 
FYQ4.) 
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SPIM 
Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

Action name 
= PRP RI 
(NA) 

Program 
Measure 

PS State order, or 
comparable 
enforcement document 

A state Enforcement 
Cooperative 
Agreement; 

A Superfund 
Memorandum of 
Agreement (SMOA); or 

A general SMOA; or 

Other state/EPA 
agreement. 

Signed by all appropriate 
state officials or parties; 

Signed by Regional 
Administrator, 

Signed by appropriate 
state and regional official, 
Signed by appropriate 
state and regional officials, 
or 

Signed by the appropriate 
state and regional official. 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs. However, data must 
be entered prior to the 
quarterly pull for the quarter 
in which the event occurs. 
(Generally, the quarterly pull 
occurs on the fifth business 
day following the end of 
FYQ1, FYQ2 and FYQ3, 
and on the tenth business 
day following the end of 
FYQ4.) 

Action name 
= Remedial 
Investigation 
(RI) 

Program 
Measure 

EP Memo containing 
minutes regions= initial 
RI scoping meeting. 

Memo to file. It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs. However, data must 
be entered prior to the 
quarterly pull for the quarter 
in which the event occurs. 
(Generally, the quarterly pull 
occurs on the fifth business 
day following the end of 
FYQ1, FYQ2 and FYQ3, 
and on the tenth business 
day following the end of 
FYQ4.) 

b. Feasibility Study (FS) Starts (NPL & Superfund Alternative) 

Definition: 

The primary objective of a FS is to ensure that appropriate remedial alternatives are developed and evaluated 
such that an appropriate remedy may be selected. 

The FS may be conducted alone or as part of a combined RI/FS.  FS Starts and combined RI/FS starts is a 
program measure. Regions are not required to enter the FS start date if the FS is being conducted as part of a combined 
RI/FS. Obligation of funds for forward planning, community relations and/or other support activities does not constitute 
an FS start. 

The appropriate use of Special Account funds for feasibility studies is  provided in the AGuidance on Key 
Decision Points in Using Special Account Funds@ dated September 28, 2001. 
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Definition of Accomplishment: 

Fund-financed (Including F-, TR- and S-lead actions) - Credit for a Fund-financed FS (Action Name = 
Feasibility Study) start at a NPL or Superfund Alternative site is received when funds are obligated and the actual start 
date (Actual Start) is entered into CERCLIS. Funds are obligated when: 

C The contract modification or work assignment for the FS has been signed by the EPA CO; or 

C An IAG has been signed by the other federal agency (USACE or BUREC); or 

C A Cooperative Agreement has been signed by the Regional Administrator or his designee to conduct a FS. 

If a first or subsequent FS is initiated without a new obligation of funds, the start date as recorded in CERCLISis 
defined as the date of EPA =s written approval of the work plan for the FS. 

PRP- financed from a Special Account (Including Special Account Financed Action performed by EPA (SA
lead), the State (SS-Lead), or Tribal Government (ST-lead) actions3) - Credit for a special account-financed FS 
(ActionName = Feasibility Study) start at a NPL or Superfund Alternative site is received when funds are obligated and 
the actual start date (Actual Start) is entered into CERCLIS. Funds are obligated when: 

C	 The contract modification or work assignment for the FS has been signed by the EPA Contracting Officer; 
or 

C	 An IAG has been signed by the other federal agency (USACE or BUREC); or 

C	 A Cooperative Agreement has been signed by the Regional Administrator or designee to conduct a FS. 

If a first or subsequent FS is initiated without a new obligation of funds, the start date as recorded in CERCLISis 
defined as the date of EPA =s written approval of the work plan for the FS. 

PRP-financed under federal enforcement (Including RP- and MR-lead actions) - A PRP- financed FS (Action 
Name = PRP FS) under federal enforcement at a NPL or Superfund Alternative site starts when one of the following 
enforcement actions occurs: 

C	 An AOC that addresses FS activities is signed by the Regional Administrator or delegatee. The FS start 
date (Actual Start) is the date the AOC is signed.  This is recorded in CERCLIS as the AOC (Action Name = 
Administrative Order on Consent) actual completion date (Actual Complete); or 

C	 The date (Actual Complete) the PRPs provide notice of intent to comply (SubAction Name = PRP Notify 
EPA of Intent to Comply) with a UAO for a RP-lead FS signed (Actual Complete) by the designated regional 
official (Action Name = Unilateral Admin Order) and the Response Acts Pd by Parties of APRP FS@; or 

C	 The Regional Administrator signs the memorandum transmitting the CD to DOJ or HQ that addresses FS 
activities is referred by the region to DOJ or HQ. The FS start date (Actual Start) is the date (Actual Start) 
the Regional Administrator signs the memorandum transmitting the CD (Action Name = Consent Decree) to 
DOJ or HQ. 

PRP-financed under State enforcement (PS- lead actions) - A PRP-financed FS (Action Name = PRP FS) under 
state enforcement at a NPL or Superfund Alternative site starts when a state order or comparable enforcement document 
(Action Name = State Order or State Decree), in which the PRPs agree to conduct the FS, is signed by the last appropriate 
state official or party (Actual Complete), and the site is covered by one of the following: 

C State enforcement Cooperative Agreement signed by the Regional Administrator; or 

3 Actions qualify for SA, SS, and ST leads, when the majority of the funding for the total estimated cost of the FS (including 
direct and indirect costs) is to be paid from a Special Account. The amount contributed from a Special Account should meet or exceed 
the amount contributed by the largest non-PRP entity (i.e., EPA, state where applicable) toward the total estimated cost of the FS at 
the site. For example, if 60% of the funds needed to finance the FS are to be derived from a Special Account and 40% of the costs will 
be paid out of Fund monies (or a lesser amount if state cost share is received), the majority of the cost is being paid for out of a Special 
Account and the action qualifies for a SA, SS, or ST lead. 
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C SMOA signed by the appropriate state and regional official containing a schedule for FS work at the site; or 

C Other state/EPA agreement signed by the appropriate state and regional official. 

If a first or subsequent FS is initiated without a new or amended AOC, CD, state order, or other comparable state 
enforcement document, the start date of the FS is documented by a letter, form, or memo from EPA or the state approving 
the work plan for the subsequent FS. 

If an AOC, state order, or other comparable state enforcement document is amended for the first or subsequent 
FS, the actual start date is the date the last s tate official or the Regional Administrator/delegatee signs the amendment.  If 
a federal CD is amended, the start date is the date the Regional Administrator signs the memo transmitting the CD to HQ 
or DOJ. 

In-house (EP-lead action) - Credit for an in-house FS (Action Name = Feasibility Study) start at a NPL or 
Superfund Alternative site is received on the date that the region conducts the initial FS scoping meeting.  The start date 
(Actual Start) is documented by a memo to file containing the minutes from the meeting. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Regions are not required to enter the FS start date if the FS is being conducted as part of a combined RI/FS.  The 
FS actual start date is entered into CERCLIS site-specifically.  For a PRP-financed FS, both the FS start date (Actual Start) 
and the CD start date (Actual Start), or, AOC, state order or state decree or the notice of intent to comply with a UAO 
actual completion date (Actual Complete) must be entered into CERCLIS; the RI start and enforcement dates should be 
the same date.  Funds for FS and FS oversight are contained in the pipeline operations AOA.  Superfund Alternative sites 
should be identified in CERCLIS using the special initiatives indicator by designating these sites as ASuperfund 
Alternative@. This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM 
Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

Action name 
= Feasibility 
Study (FS) 

Program 
Measure 

F, TR, 
S, EP 

Contract modification or 
work assignment; or 

IAG; or 

Cooperative Agreement; 
or 

Signed by the EPA CO; 

Signed by other federal 
agency (USACE or 
BUREC); 

Signed by the Regional 
Administrator or his 
designee. 

It is good management practice to 
enter data regarding the event as 
soon as practicable after the event 
occurs. However, data must be 
entered prior to the quarterly pull 
for the quarter in which the event 
occurs. (Generally, the quarterly 
pull occurs on the fifth business 
day following the end of FYQ1, 
FYQ2 and FYQ3, and on the 
tenth business day following the 
end of FYQ4.) (Generally, the 
quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on 
the tenth business day following 
the end of FYQ4.) 
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SPIM Activity SPIM Documentation Documentation Data Must Be Entered By 
Action/ Type Lead Required Approval/ Date 
Activity Requirements 

Action name 
= Feasibility 
Study (FS) 

Program 
Measure 

SA, 
SS, ST 

Contract modification or 
work assignment for the 
FS; or 

An IAG; or 

Cooperative Agreement. 

Signed by EPA 
Contracting Officer; 

Signed by other federal 
agency (USACE or 
BUREC); 

Signed by Regional 
Administrator or 
designee. 

It is good management practice to 
enter data regarding the event as 
soon as practicable after the event 
occurs. However, data must be 
entered prior to the quarterly pull 
for the quarter in which the event 
occurs. (Generally, the quarterly 
pull occurs on the fifth business 
day following the end of FYQ1, 
FYQ2 and FYQ3, and on the 
tenth business day following the 
end of FYQ4.) (Generally, the 
quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on 
the tenth business day following 
the end of FYQ4.) 

Action name Program RP, AOC; or Signed by Regional It is good management practice to 
= PRP FS Measure MR Notice of intent to Administrator or enter data regarding the event as 
(NK) comply with a UAO; or 

Memo transmitting CD to 
DOJ or HQ. 

delegatee; soon as practicable after the event 
occurs. However, data must be 
entered prior to the quarterly pull 
for the quarter in which the event 
occurs. (Generally, the quarterly 
pull occurs on the fifth business 
day following the end of FYQ1, 
FYQ2 and FYQ3, and on the 
tenth business day following the 
end of FYQ4.) (Generally, the 
quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on 
the tenth business day following 
the end of FYQ4.) 

Action name 
= PRP FS 
(NK) 

Program 
Measure 

PS State order, or comparable 
enforcement document 

State enforcement 
Cooperative Agreement; 

SMOA; or 

Other state/EPA 
agreement. 

Signed by all 
appropriate state 
officials or parties 

Signed by Regional 
Administrator 

Signed by appropriate 
state and regional 
official 

Signed by the 
appropriate state and 
regional official. 

It is good management practice to 
enter data regarding the event as 
soon as practicable after the event 
occurs. However, data must be 
entered prior to the quarterly pull 
for the quarter in which the event 
occurs. (Generally, the quarterly 
pull occurs on the fifth business 
day following the end of FYQ1, 
FYQ2 and FYQ3, and on the 
tenth business day following the 
end of FYQ4.) 
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c. Combined RI/FS Start (NPL & Superfund Alternative ) 

Definition: 

The purpose of the RI/FS is to assess site conditions and evaluate alternatives to the extent necessary to select 
a remedy. 

The start of an RI/FS is a program measure. The RI/FS start and the RI start definition are the same. Regions are 
not required to enter the RI start date if the RI is being conducted as part of an RI/FS or a site-wide ESI/RI.  Regions are 
not required to enter the FS start date if the FS is being conducted as part of a RI/FS. 

Obligation of funds for forward planning, community relations and/or other support activities do not constitute 
an RI/FS start. 

The appropriate use of Special Account funds for remedial investigations/feasibility studies is  provided in the 
AGuidance on Key Decision Points in Using Special Account Funds@ dated September 28, 2001. 

Definition of Accomplishment: 

Fund-financed (Including F-, TR- and S-lead actions) - Credit for a Fund-financed RI/FS (Action Name = 
Combined RI/FS) start at a NPL or Superfund Alternative site is received when funds are obligated and the actual RI/FS 
start date (Actual Start) is reported in CERCLIS. Funds are obligated when: 

C The contract modification or work assignment for the RI/FS has been signed by the EPA CO; or 
C An IAG has been signed by the other federal agency (USACE or BUREC); or 
C A Cooperative Agreement has been signed by the Regional Administrator or designee to conduct a RI/FS. 

If a first or subsequent RI/FS is initiated without a new obligation of funds, the start date is defined as the date 
of EPA=s written approval of the work plan for the RI/FS. 

PRP- financed from a Special Account (Including Special Account Financed Action performed by EPA (SA
lead), the State (SS-Lead), or Tribal Government (ST-lead) actions4) - Credit for a special account-financed RI/FS (Action 
Name = Combined RI/FS) start at a NPL or Superfund Alternative site is received when funds are obligated and the actual 
RI/FS start date (Actual Start) is reported in CERCLIS. Funds are obligated when: 

C The contract modification or work assignment for the RI/FS has been signed by the EPA CO; or 

C An IAG has been signed by the other federal agency (USACE or BUREC); or 

C A Cooperative Agreement has been signed by the Regional Administrator or designee to conduct a RI/FS. 

If a first or subsequent RI/FS is initiated without a new obligation of funds, the start date is defined as the date 
of EPA=s written approval of the work plan for the RI/FS. 

PRP-financed under federal enforcement (Includes RP- and MR-lead actions) - A PRP-financed RI/FS (Action 
Name = PRP RI/FS) under federal enforcement at a NPL or Superfund Alternative site starts when one of the following 
enforcement actions occurs: 

4 Actions qualify for SA, SS, and ST leads, when the majority of the funding for the total estimated cost of the RI/FS 
(including direct and indirect costs) is to be paid from a Special Account. The amount contributed from a Special Account should meet 
or exceed the amount contributed by the largest non-PRP entity (i.e., EPA, state where applicable) toward the total estimated cost of 
the RI/FS at the site. For example, if 60% of the funds needed to finance the RI/FS are to be derived from a Special Account and 40% 
of the costs will be paid out of Fund monies (or a lesser amount if state cost share is received), the majority of the cost is being paid 
for out of a Special Account and the action qualifies for a SA, SS, or ST lead. 
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C An Administrative Order on Consent (AOC), in which the PRPs agree to conduct the RI/FS, is signed by the 
Regional Administrator or delegatee.  The RI/FS start date (Action Name = PRP RI/FS) is the date the AOC 
is signed. This is recorded in CERCLIS as the AOC (Action Name = Administrative Order on Consent) 
completion date (Actual Complete); or 

C The date (Actual Complete) the PRPs provide notice of intent to comply (SubAction Name = PRP Notify 
EPA of Intent to Comply) with a UAO for a RP-lead RI/FS signed (Actual Complete) by the designated 
regional official (Action Name = Unilateral Admin Order), and the Response Acts Pd by Parties of APRP 
RI/FS@; or 

C A Consent Decree (CD), in which the PRPs agree to conduct the RI/FS, is referred by the region to DOJ or 
HQ. The RI/FS start date (Actual Start) is the date the Regional Administrator signs the memo transmitting 
the CD to HQ or DOJ. This is recorded in CERCLIS as the CD (Action Name = Consent Decree) actual start 
date (Actual Start). 

PRP-financed under State enforcement (PS-lead actions) - A PRP-financed RI/FS (Action Name = PRP RI/FS) 
under state enforcement at a NPL or Superfund Alternative site starts when a s tate order or comparable enforcement 
document (Action Name = State Order or State Decree), in which the PRPs agree to conduct the RI/FS, is signed by the 
last appropriate state official or party (Actual Complete) and the site is covered by one of the following: 

C	 State enforcement Cooperative Agreement signed by the Regional Administrator; or 

C	 SMOA signed by the appropriate state and regional official containing a schedule for RI/FS work at the site; 
or

 Other State/EPA agreement signed by the appropriate state and regional officials. 

If a first or subsequent RI/FS is initiated without a new or amended AOC, CD, state order, or other comparable 
state enforcement document, the start date of the RI/FS is documented by a letter, form, or memo from EPA or the state 
approving the work plan for the subsequent RI/FS. 

If an AOC, state order, or other comparable state enforcement document is amended for the first or subsequent 
RI/FS, the start date is the date on which the last state official or Regional Administrator/delegatee signs the amendment.  
If a CD is  amended, the start date is the date the Regional Administrator signs the memorandum transmitting the CD to 
DOJ or HQ. 

In-house (EP-lead action) - Credit for an in-house RI/FS (Action Name = Combined RI/FS) start at a NPL or 
Superfund Alternative site is received when the region has the initial RI/FS scoping meeting and the date is entered into 
CERCLIS. The start (Actual Start) is documented by a memo to file containing the minutes from the meeting. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Regions are not required to report a combined RI/FS start if a separate RI and FS are being conducted and have 
been reported.  The combined RI/FS actual start date is entered into CERCLIS site-specifically.  For a PRP-financed RI/FS, 
the RI/FS start date (Actual Start) and the CD start date (Actual Start), or, AOC, state order, or state decree or notice of 
intent to comply with a UAO actual completion date (Actual Complete) must be entered into CERCLIS; the RI start and 
enforcement dates should be the same date.  Funds for RI/FS and RI/FS oversight are contained in the pipeline operations 
AOA. The Superfund Alternative sites should be identified in CERCLIS using the special initiatives indicator by 
designating these sites as ASuperfund Alternative@. This is a program measure. 
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Data Entry Timeliness Requirement: 

SPIM Activity SPIM Documentation Documentation Data Must Be Entered By 
Action/ Type Lead Required Approval/ Date 
Activity Requirements 

Action Program F, TR, Contract Signed by EPA CO; It is good management practice to 
name = 
Combined 
RI/FS (CO) 

Measure S, SA, 
SS, ST 

modification or 
work assignment; or 

IAG; or 

Cooperative 
Agreement 

Signed by other federal 
agency (USACE or 
BUREC); 

Signed by the Regional 
Administrator or 
designee. 

enter data regarding the event as soon 
as practicable after the event occurs. 
However, data must be entered prior 
to the quarterly pull for the quarter in 
which the event occurs.  (Generally, 
the quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 

Action Program RP, Administrative Signed by Regional It is good management practice to 
name = Measure MR Order on Consent Administrator or enter data regarding the event as soon 
PRP RI/FS (AOC); or delegatee, as practicable after the event occurs. 
(BD) Notice of intent to 

comply with a 
UAO for a RP-lead 
RI/FS and the 
Response acts Pd; 
or 

Memo transmitting 
Consent Decree 

Signed by designated 
regional official and 
the Response acts Pd 
signed by parties of 
APRP RI/FS@, 

Signed by Regional 
Administrator 
transmitting the 

However, data must be entered prior 
to the quarterly pull for the quarter in 
which the event occurs. (Generally, 
the quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 

(CD) to HQ or Consent Decree. 
DOJ. 

Action Program PS State order or Signed by all It is good management practice to 
name = Measure comparable appropriate state enter data regarding the event as soon 
PRP RI/FS enforcement officials and parties as practicable after the event occurs. 
(BD) document 

State enforcement 
Cooperative 
Agreement; 

SMOA; or 

Other state/EPA 
agreement. 

Signed by Regional 
Administrator, 

Signed by the 
appropriate state and 
regional official, 

Signed by the 
appropriate state and 
regional officials. 

However, data must be entered prior 
to the quarterly pull for the quarter in 
which the event occurs. (Generally, 
the quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 

Action 
name = 
Combined 
RI/FS (CO) 

Program 
Measure 

EP Memo containing 
the minutes from 
initial RI/FS scoping 
meeting. 

Not specified. It is good management practice to 
enter data regarding the event as soon 
as practicable after the event occurs. 
However, data must be entered prior 
to the quarterly pull for the quarter in 
which the event occurs. (Generally, 
the quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 
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d. Treatability Studies 

Definition: 

Treatability studies are laboratory or field tests used to evaluate and implement one or more remedial 
alternatives. 

Definition of Accomplishment: 

Fund-financed (Including F-,EP-, S- or TR- lead) - The start date is the date of EPA =s written approval, as 
reflected in CERCLIS, of the treatability study work plan. The completion is the written approval of the report on the 
results of the treatability study. 

PRP-financed (Including RP-, MR- or PS- lead) - The treatability study starts when EPA approves, in writing, 
the treatability study work plan submitted by the PRP. The completion is the approval of the report on the results of the 
treatability study. 

PRP- financed from a Special Account (Including Special Account Financed Action performed by EPA (SA
lead), the State (SS-Lead), or Tribal Government (ST-lead) actions) - The treatability study starts when EPA approves, in 
writing, the treatability study work plan. The completion is the approval of the report on the results of the treatability 
study. 

Changes in Definition FY 04/05 - FY 06/07: 

Added ‘EP,’ ‘SA,’ ‘SS,’ and ‘ST’ leads for treatability studies. 

Special Planning/Reporting Requirements: 

Treatability study (Action Name = Treatability Studies) planned and actual start and completion dates are not 
required in CERCLIS. Treatability studies are funded as part of an ESI/RI, RI/FS, or RD. Dollars are not budgeted, 
planned, or obligated separately. This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

Action name = 
Treatability 
Studies (TS) 

Program 
Measure 

F, S, TR, 
EP 

RP, MR, 
PS, SA, 
SS, ST 

Start: 

EPA=s written approval 
of Treatability study 
work plan. 

Complete: 

Written approval of 
report on results of 
treatability study. 

Start: 

Not specified. 

Complete: 

Not specified. 

It is good management practice 
to enter data regarding the 
event as soon as practicable 
after the event occurs. 
However, data must be entered 
prior to the quarterly pull for 
the quarter in which the event 
occurs. (Generally, the 
quarterly pull occurs on the 
fifth business day following the 
end of FYQ1, FYQ2 and 
FYQ3, and on the tenth 
business day following the end 
of FYQ4.) 
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e. Start of Public Comment Period (Proposed Plan to Public) (NPL & Superfund Alternative) 

Definition: 

The FS or RI/FS report is released to the public when the contamination at the site has been characterized and 
alternatives for remediation have been evaluated. 

Definition of Accomplishment: 

The Start of Public Comment Period (Proposed Plan to Public) is accomplished at a NPL or Superfund Alternative 
site either (1) on the date the appropriate regional official signs a letter transmitting RI/FS reports and the proposed plan 
to the site repository for public review, or (2) when the first page of the approved proposed plan, which lists the dates the 
public comment period starts and ends, is included in the site file. This date must be recorded in CERCLIS as the actual 
start date (Actual Start) of the SubAction, Public Comment Period (Action Name = Feasibility Study or Combined RI/FS or 
PRP FS or PRP RI/FS and SubAction Name = Public Comment Period). 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Accomplishments are based on the first proposed plan released to the public for each FS or RI/FS, regardless of 
lead. Superfund Alternative sites should be identified in CERCLIS using the special initiatives indicator designating these 
sites as ASuperfund Alternative@. This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentatio 
n Approval/ 

Date 
Requirements 

Data Must Be Entered By 

Action name = 
Feasibility Study (FS) or 
Combined RI/FS (CO) or 
PRP RI/FS (BD) 

SubAction Name = 
Public Comment Period 
(PB) 

Program 
Measure 

F, S, TR, 
SA, SS, 
ST, EP 

RP, MR, 
PS, 

Letter transmitting 
RI/FS reports and 
proposed plan 

1st page of 
approved 
proposed plan. 

Signed by 
appropriate 
regional official 

Not specified. 

It is good management 
practice to enter data 
regarding the event as soon as 
practicable after the event 
occurs. However, data must 
be entered prior to the 
quarterly pull for the quarter 
in which the event occurs. 
(Generally, the quarterly pull 
occurs on the fifth business 
day following the end of 
FYQ1, FYQ2 and FYQ3, and 
on the tenth business day 
following the end of FYQ4.) 
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f. RI/FS Duration (NPL & Superfund Alternative) 

Definition: 

The purpose of the RI/FS is to assess site conditions and evaluate alternatives to the extent necessary to select 
a remedy. 

The RI/FS starts with the obligation of Fund monies; or the signature of an AOC, state order, or state decree for 
the RI or RI/FS; or the date the Regional Administrator signs the memorandum transmitting the CD to DOJ or HQ for RI or 
RI/FS; or the date the PRPs provide notice of intent to comply with a UAO; or the conduct of the RI/FS scoping meeting 
and culminates with the signature of the ROD. 

The objective of this measure is to focus on good project management of critical portions of the traditional 
remedial pipeline and establish a methodology which accurately assesses program performance. Duration trends provide 
indicators of areas that require attention. 

Only RI/FS projects that started post-SARA will be used for comparison and evaluation purposes. 

Definition of Accomplishment: 

This measure includes all RI/FS projects at an NPL or Superfund Alternative site that have a targeted completion 
date in FY 06/07. The RI/FS duration will be calculated based on the RI or Combined RI/FS Start and Decision Document 
Developed (ROD completion) definitions specified in this Manual. Regional performance in FY 06/07 will be compared to: 

C The regional and national average duration of RI/FS projects completed in FY 04/05 or  FY 05/06; 

C The regional and national average duration of RI/FS projects completed in previous quarters of FY 06/07. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

CERCLIS will automatically look at actual RI or RI/FS start dates and actual ROD completion dates.  HQ will 
perform the analysis of the average durations. Fund and PRP durations at NPL or Superfund Alternative sites will be 
tracked. Superfund Alternative sites should be identified in CERCLIS using the special initiatives indicator. RI/FS 
duration is a program measure. 

g. Engineering Evaluation/Cost Analysis (EE/CA) 

Definition: 

The EE/CA identifies objectives for a Non-Time Critical (NTC) response action, and includes an analysis of cost, 
effectiveness, and implementability of the various alternatives that may be used to satisfy these objectives. 

Definition of Accomplishment: 

The actual start date of an EE/CA is the date that the appropriate regional official signs the EE/CA Approval 
Memorandum. This information should be recorded in CERCLIS as the actual start date (Actual Start) of the EE/CA 
(Action Name = Engineering Eval/Cost Analysis).  The actual completion date of an EE/CA is the date that the 
appropriate regional official signs the Action Memorandum.  This information should be recorded as the actual 
completion date (Actual Complete) of the EE/CA (Action Name = Engineering Eval/Cost Analysis). 

Changes in Definition FY 04/05 - FY 06/07: 

None 
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Special Planning/Reporting Requirements: 

EE/CAs are reported site-specifically in CERCLIS. Funds for EE/CAs are contained in the pipeline operations 
AOA. This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

Action name = 
Engineering 
Eval/Cost 
Analysis (EE) 

Program 
Measure 

F, S, TR, 
SA, SS, 
ST, EP, 
RP, PS, 
MR, CG 

Start: 

EE/CA Approval 
Memorandum. 

Complete: 

Action 
Memorandum. 

Start: 

Signed by appropriate 
regional official. 

Complete: 

Signed by appropriate 
regional official. 

It is good management practice 
to enter data regarding the 
event as soon as practicable 
after the event occurs. 
However, data must be entered 
prior to the quarterly pull for 
the quarter in which the event 
occurs. (Generally, the 
quarterly pull occurs on the 
fifth business day following the 
end of FYQ1, FYQ2 and 
FYQ3, and on the tenth 
business day following the end 
of FYQ4.) 

h. Decision Documents Developed 

Definition: 

A "Decision Document" is developed to document decisions or changes to decisions (at NPL, non-NPL, and 
Superfund Alternative sites) to: 

C Perform an emergency, time-critical, or Non-Time Critical (NTC) removal; or 

C Perform a remedial action. 

Definition of Accomplishment: 

Removals (Emergency, Time Critical, or NTC) - The date the On-Scene Coordinator (OSC), AA OSWER, or 
designated regional official signs the first or original Action Memorandum for each removal. [Regions will not receive 
credit for subsequent Action Memos, (e.g., ceiling increases) at the same removal.]  The date of the signature is recorded 
in CERCLIS as the actual completion date (Actual Complete) of the SubAction, Approval of Action Memo or Removal 
Action Memo Document. To receive credit for the Action Memo, the region must enter the action, actual completion date, 
OU, and Five Year Review information. EPA HQ is now responsible for data entry of the following elements: media 
addressed, media name, selected alternative, response technology, remedy cost data, and institutional control 
information. 

Remedial - The date the designated regional official or the AA OSWER signs the ROD at a NPL or Superfund 
Alternative site for each RA. This date is reported in CERCLIS as the ROD (Action Name = Record of Decision) 
completion date (Actual Complete). 

For state-lead RODs under CERCLA that result from a F, S, TR, EP lead FS or RI/FS; or a PS or MR-lead, PRP 
RI/FS or PRP FS where EPA concurs on the ROD should have a lead of SC. Accomplishments are reported as the date of 
the latest signature from EPA or the state, on the ROD at NPL or Superfund Alternative sites. 
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For state-lead RODs without EPA concurrence, the ROD should have a lead of >SW=. The ROD will not be 
included in accomplishment reporting; however, the ROD date should be recorded in CERCLIS as the date the state signs 
the ROD. 

ROD Amendments - The date the designated regional official or the AA OSWER signs the amended ROD at an 
NPL or Superfund Alternative site should be recorded in CERCLIS as the actual completion date (Actual Complete) of the 
ROD Amendment SubAction (Action Name = Record of Decision and SubAction Name = ROD Amendment). 

ESDs - The date the ESD at a NPL or Superfund Alternative site is signed by the designated regional official or 
the AA OSWER is reported as the actual completion date (Actual Complete) of the ESD SubAction (Action Name = 
Record of Decision and SubAction Name = Explanation of Significant Diff). 

Other Remedy Changes - The date the Other Remedy Change at a NPL or Superfund Alternative site, 
documented by a note to the file, is signed by the designated regional official or the AA OSWER is reported as the actual 
completion date (Actual Complete) of the Other Remedy Change SubAction (Action Name=Record of Decision and 
SubAction Name=Other Remedy Change). Changes may be made affecting the response technologies of the selected 
alternative, remedy cost data, institutional control information and Five Year Review information. 

These decisions will be tracked separately but reported on a combined basis. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

To receive credit for an Action Memo, the region must enter the following data into CERCLIS: 

C the media addressed through the action (Media Type and Media Name),  

C the Selected Response Actions, 

C the response action cost data, 

C the institutional control information, and 

C the Five Year Review year review information 

To receive credit for a ROD, ROD amendment, ESD or Other Remedy Changes the region must enter the 
following data into CERCLIS: 

C Action/SubAction Name, 

C Actual Completion Date, and 

For a ROD, ROD amendment, ESD, or Other Remedy Change, EPA HQ is now responsible for entering the 
following data into CERCLIS: 

C the name of the selected alternative (Alternative Name), 

C the media addressed in the ROD (Media Type and Media Name), 

C the Selected Response Actions (which include institutional controls where anticipated). If institutional 
controls are anticipated at the site, institutional control objectives need to be defined and entered into 
CERCLIS, and 

C associated cost data that are listed in the decision document that may be any or all of the following costs 
(Capital Cost (must always be entered even if 0), Annual O&M Cost, Total O&M Cost, Present Worth 
Cost, O&M Duration, and Discount Rate) 
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CERCLIS will system generate the RI/FS or FS actual completion date if one does not already exist and a 
predecessor relationship was established between the RI/FS and the ROD. 

Superfund Alternative sites should be identified in CERCLIS using the special initiatives indicator by 
designating these sites as ASuperfund Alternative@. This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM Activity SPIM Documentation Documentation Data Must Be Entered By 
Action/ Type Lead Required Approval/ Date 
Activity Requirements 

Action name Program F, FE ROD. Signed by It is good management practice to enter 
= Record of 
Decision 

Measure (Only 
state leads 

designated regional 
official or the AA 

data regarding the event as soon as 
practicable after the event occurs. 

(RO) (SC and 
SW) are 
specified) 

OSWER. However, data must be entered prior 
to the quarterly pull for the quarter in 
which the event occurs. (Generally, 
the quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 

Action name 
= ROD 
Amendment 
(JQ) 

Program 
Measure 

No leads 
specified 

Amended ROD. Signed by 
designated regional 
official or AA 
OSWER at an 
NPL or Superfund 
Alternative site. 

It is good management practice to enter 
data regarding the event as soon as 
practicable after the event occurs. 
However, data must be entered prior 
to the quarterly pull for the quarter in 
which the event occurs. (Generally, 
the quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 

Action name Program No leads ESD. Signed by regional It is good management practice to enter 
= Record of Measure specified official or the AA data regarding the event as soon as 
Decision OSWER. practicable after the event occurs. 
(RO): However, data must be entered prior 

SubAction to the quarterly pull for the quarter in 

Name = which the event occurs. (Generally, 

Explanation the quarterly pull occurs on the fifth 

of Significant business day following the end of 

Diff (EH) FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 
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SPIM 
Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

Action name 
= Record of 
Decision 
(RO) 

SubAction 
Name = 
Other 
Remedy 
Change (OT) 

Program 
Measure 

No leads 
specified 

Other Remedy 
Change. 

Signed by 
designated regional 
official or the AA 
OSWER. 

It is good management practice to enter 
data regarding the event as soon as 
practicable after the event occurs. 
However, data must be entered prior 
to the quarterly pull for the quarter in 
which the event occurs. (Generally, 
the quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 

i. Final Remedy Selected 

Definition: 

This measure will track the Government Performance Results Act (GPRA) Final Remedy Selected measure at NPL 
sites. Final Remedy Selected decisions will also be tracked in CERCLIS for non-NPL sites but will not be reported to 
respond to the GPRA goal. A Final Remedy Selected decision occurs when a final decision has taken place at a site (i.e. 
the final remedy has been selected at the last OU for a site). This can include the signature of the final ROD, ROD 
Amendment, or Removal Action Memorandum at a site.  In general an Explanation of Significant Difference will not 
constitute a Final Remedy Selected since those documents  a non-fundamental change to a remedy.  Also, a partial 
deletion from the NPL can not be a Final Remedy Selected since it does not constitute a final decision for the entire site. 

Definition of Accomplishment: 

Credit under CERCLA for a Final Remedy Selected will be given when: 

C	 Site has a Final ROD or ROD Amendment and no existing planned ROD, ROD Amendment, Removal Action 
Memorandum, RI/FS or EE/CA and the action is designated as the Final Remedy. This is reported in 
CERCLIS as a ROD (Action Name = Record of Decision) or ROD Amendment (Action Name = ROD 
Amendment) with the date the designated regional official or the AA OSWER signs the ROD (Actual 
Complete) and the action has been designated a Final Remedy (Qualifier = >R=); or 

C	 Site has a Removal Action Memorandum and no existing planned ROD, RI/FS, or planned action 
memorandum and the action is designated as the Final Remedy.  This is reported in CERCLIS as an Action 
Memorandum (Action Name = Action Memorandum) with the date the removal decision was completed 
(Actual Complete) and the action is designated a Final Remedy (Qualifier = >R=); or 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

CERCLIS will automatically look for planned RODs, ROD Amendments, Removal Action Memoranda, RI/FSs and 
EE/CAs when a user assigns the Final Remedy Selected qualifier at a ROD, ROD Amendment or Action Memorandum.  
Final Remedy determinations for sites deleted from the NPL are part of the SNAP process. The system will not assign the 
Final Remedy for a deleted site if a Final Remedy determination has already been made at the site.  Construction 
Completion sites for which a Final Remedy determination has not been made will be reviewed by HQ for the Final Remedy 
determination. HQ will perform the analysis of the total Final Remedies Selected.  Dollars are not budgeted, planned, or 
obligated separately for this measure. This is a GPRA measure. 
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PART II. REMEDIAL IMPLEMENTATION 

j. Removal Starts – Please see Appendix F 

Any SUPERFUND FINANCED Removals shall adhere to APPENDIX F, Removals. 

Removal Completions - Please see Appendix F 

Any SUPERFUND FINANCED Removals shall adhere to APPENDIX F, Removals. 

k. Remedial Design (RD) Start (NPL & Superfund Alternative) 

Definition: 

The RD converts the remedy selected in the ROD into a final design document for the RA. The obligation of 
funds for design assistance or technical assistance does not constitute a RD start. 

Pre-design activities will not be counted as an RD start. 

Definition of Accomplishment: 

Fund-Financed (Including F-, EP-, TR-, and S-lead actions) - A Fund-financed RD (Action Name = Remedial 
Design) at a NPL or Superfund Alternative site is started (Actual Start) when funds are obligated.  An obligation is made 
when: 

C The EPA CO signs the contract modification or work assignment for the RD; or 

C A Cooperative Agreement is signed by the Regional Administrator or his designee; or 

C An IAG is signed by the other federal agency. 

In those instances where design assistance is conducted prior to ROD signature, and there is not a new 
obligation of funds for a subsequent RD, the start of RD is defined as the written approval of the work plan to conduct 
these activities. If there is a new obligation of funds, the start of RD is defined as the date funds are obligated. When an 
RD has been prepared by other parties (e.g., water lines where the city already prepared plans and specifications) or plans 
developed for a similar remedy will be used, the RD actual start date is the same as the RA actual start date. 

PRP-financed RD from a Special Account (including Special Account Financed Action performed by EPA 
(SA-lead) the State (SS-Lead), or Tribal Governments (ST-lead) actions5) - A PRP-financed RD from a Special Account 
(Action Name = Remedial Design) at an NPL or Superfund Alternative site is started (Actual Start) when funds are 
obligated. An obligation is made when: 

C The EPA CO signs the contract modification or work assignment for the RD; or 

C A Cooperative Agreement is signed by the Regional Administrator or his designee; or 

C An IAG is signed by the other federal agency. 

In those instances where design assistance is conducted prior to ROD signature, and there is not a new 
obligation of funds for a subsequent RD, the start of RD is defined as the written approval of the work plan to conduct 

5 Actions qualify for SA, ST, and SS leads, when the majority of funding for the total estimated response cost (including direct and indirect costs) is 
to be paid from a Special Account. The amount contributed from a Special Account should meet or exceed the amount contributed by the largest non-PRP 
entity (i.e. EPA, state where applicable) toward the total estimated response cost at the site.  For example, if 60% of the funds needed to finance the estimated 
response are to be derived from a Special Account, and 40% of the response cost will be paid out of Fund monies (or a lesser amount if state cost share is 
received), the majority of the response cost is being paid for out of a Special Account and the action qualifies for a SA, ST, or SS lead. 
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these activities. If there is a new obligation of funds, the start of RD is defined as the date funds are obligated.  When an 
RD has been prepared by other parties (e.g., water lines where the city already prepared plans and specifications) or plans 
developed for a similar remedy will be used, the RD actual start date is the same as the RA actual start date. 

PRP-financed under federal enforcement (RP-lead) - The start (Actual Start) of an RP-lead RD (Action Name = 
PRP RD) at a NPL or Superfund Alternative site is credited on the date the earlier of the following actions takes place: 

C The enforcement document under which the RD is to be conducted becomes effective; 

- For an Administrative Order on Consent (AOC), this is the date of signature of the AOC for RD by the 
Regional Administrator or his delegatee, or the date of signature of an amendment to an existing AOC 
to include RD; 

- For a Unilateral Administrative Order (UAO), this is the date of the PRP=s written notice of intent to 
comply with the UAO; 

- For a CD, this is the date the Regional Administrator signs the memorandum transmitting the CD to 
DOJ or HQ; or 

C An official written notice to proceed is issued by EPA to the PRP. 

PRP-financed under federal enforcement (MR-lead) - The start (Actual Start) of a MR-lead RD (Action Name = 
PRP RD) at an NPL or Superfund Alternative site is credited on the date the earlier of the following actions takes place: 

C The enforcement document under which the RD is to be conducted becomes effective: 

- For an Administrative Order on Consent (AOC), this is the date of signature of the AOC for RD by the 
Regional Administrator or his delegatee, or the date of signature of an amendment to an existing AOC 
to include RD; 

- For a CD, this is the date the Regional Administrator signs the memorandum transmitting the CD to 
DOJ or HQ; or 

C An official written notice to proceed is issued by EPA to the PRP. 

PRP-financed under State enforcement (PS-lead actions) - Credit will be given (Actual Start) for a PS-lead RD 
(Action Name = PRP RD) at a NPL or Superfund Alternative site based on the issuance or effective date of a state order or 
other comparable state enforcement document for RD (or combined RD/RA).  If the RD is covered by a pre-existing state 
order, credit will be based on the notice to proceed date. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

The actual start date (Actual Start) of the RD (Action Name = Remedial Design or PRP RD) must be entered into 
CERCLIS. Accomplishments are reported site-specifically.  Funds for RDs are in the pipeline operations AOA. This is a 
program measure. Superfund Alternative sites should be identified in CERCLIS using the special initiatives indicator by 
designating these sites as ASuperfund Alternative.@ 
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Data Entry Timeliness Requirement: 

SPIM 
Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation Required Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

Action name 
= Remedial 
Design (RD) 

Program 
Measure 

F, EP, 
TR, S, 

SA, 
SS, ST 

Contract modification or 
work assignment for the RD, 

Cooperative Agreement or 
IAG. 

Signed by the EPA 
CO; or 

Signed by the Regional 
Administrator or his 
designee; or 

An IAG signed by the 
other federal agency. 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs. However, data must 
be entered prior to the 
quarterly pull for the quarter 
in which the event occurs. 
(Generally, the quarterly 
pull occurs on the fifth 
business day following the 
end of FYQ1, FYQ2 and 
FYQ3, and on the tenth 
business day following the 
end of FYQ4.) 

Action name 
= PRP RD 
(BE) 

Action name 
= PRP RD 
(BE) 

Program 
Measure 

Program 
Measure 

RP, 
MR 

PS 

Official written notice from 
the EPA to the PRP or the 
enforcement document under 
which the RD is to be 
conducted becomes effective 
(this can be either the AOC , 
or an amendment to an 
existing AOC to include RD; 
or 

The PRP=s written notice of 
intent to comply with the 
UAO; or 

Memo transmitting the CD 
to DOJ or HQ). 

State order or other 
comparable state 
enforcement document. 

Official written notice 
from the EPA 

AOC signed by the 
Regional 
Administrator or his 
delegatee for the RD 

PRP=s written notice 

Signed by Regional 
Administrator. 

Signature and date on 
the enforcement 
document. 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs. However, data must 
be entered prior to the 
quarterly pull for the quarter 
in which the event occurs. 
(Generally, the quarterly 
pull occurs on the fifth 
business day following the 
end of FYQ1, FYQ2 and 
FYQ3, and on the tenth 
business day following the 
end of FYQ4.) 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs. However, data must 
be entered prior to the 
quarterly pull for the quarter 
in which the event occurs.  
(Generally, the quarterly 
pull occurs on the fifth 
business day following the 
end of FYQ1, FYQ2 and 
FYQ3, and on the tenth 
business day following the 
end of FYQ4.) 
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l. RD Completion (NPL & Superfund Alternative) 

Definition: 

The RD converts the remedy selected in the ROD into a final design document for RA. 

Definition of Accomplishment: 

A RD at an NPL or Superfund Alternative site is complete when: 

C Fund-financed (Including F-, EP-, TR-, and S-lead actions) - EPA approves, in writing, the final design 
document. 

C	 PRP-financed under federal enforcement (Including MR- and RP-lead actions) - EPA approves, in 
writing, the final design document. 

C	 PRP-financed under State enforcement (PS-lead actions) - the s tate approves the final design document. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

The actual completion date (Actual Complete) of the RD (Action Name = Remedial Design or PRP RD) must be 
entered into CERCLIS. Accomplishments are reported site-specifically. This is a program measure.  Superfund Alternative 
sites should be identified in CERCLIS using the special initiatives indicator by designating these sites as ASuperfund 
Alternative.@  The regions are required to update any technical or cost data if there are any changes.  This can be 
accessed through the Selected Remedy Summary screen. 

Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentatio 
n Approval/ 

Date 
Requirements 

Data Must Be Entered By 

Action name = 
Remedial 
Design (RD) 

Program 
Measure 

F, EP, 
TR, S, 

SA, 
SS, ST 

Written EPA 
approval of the 
final design 
document. 

Not specified It is good management practice to enter 
data regarding the event as soon as 
practicable after the event occurs. 
However, data must be entered prior to 
the quarterly pull for the quarter in which 
the event occurs. (Generally, the 
quarterly pull occurs on the fifth 
business day following the end of FYQ1, 
FYQ2 and FYQ3, and on the tenth 
business day following the end of 
FYQ4.) 

Action name = 
PRP RD (BE) 

Program 
Measure 

RP, 
MR 

Written EPA 
approval of the 
final design 
document. 

Not specified. It is good management practice to enter 
data regarding the event as soon as 
practicable after the event occurs. 
However, data must be entered prior to 
the quarterly pull for the quarter in which 
the event occurs. (Generally, the 
quarterly pull occurs on the fifth 
business day following the end of FYQ1, 
FYQ2 and FYQ3, and on the tenth 
business day following the end of 
FYQ4.) 
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SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentatio 
n Approval/ 

Date 
Requirements 

Data Must Be Entered By 

Action name = 
PRP RD (BE) 

Program 
Measure 

PS State approval of 
final design 
document. 

Not Specified It is good management practice to enter 
data regarding the event as soon as 
practicable after the event occurs. 
However, data must be entered prior to 
the quarterly pull for the quarter in which 
the event occurs. (Generally, the 
quarterly pull occurs on the fifth 
business day following the end of FYQ1, 
FYQ2 and FYQ3, and on the tenth 
business day following the end of 
FYQ4.) 

m. Remedial Action (RA) Start (NPL & PRP-lead Superfund Alternative) 

Definition: 

An RA is the implementation of the remedy selected in the ROD. Fund-financed remedial actions (including RAs 
financed from a Special Account) can only be funded at sites that are final on the NPL. PRP-financed RAs (unless 
financed from a Special Account) may be performed at NPL and Superfund Alternative sites. 

The appropriate use of Special Account funds for remedial actions is provided in the AGuidance on Key Decision 
Points in Using Special Account Funds@ dated September 28, 2001. 

DISCLAIMER: Regions will receive credit in the management of the Superfund program for Astart@of a remedial 
action even though Ainitiation of physical on-site construction@ may not have occurred for purposes of calculating a cost 
recovery statute of limitations.  The date found in the remedial action actual start column of a CERCLIS report is a 
programmatic measure only, and cannot be relied upon to create any rights, substantive or procedural, enforceable by any 
party in litigation with the United States.  EPA reserves the right to change such data at any time without public notice. 

Definition of Accomplishment: 

Remedial Action 

C Fund-financed (Including F-, EP-, TR-, and S-lead actions) - Credit for an RA start at a final NPL site is 
given on the date a contract modification for the RA is signed by the EPA CO or the IAG is signed by the 
other federal agency or a Cooperative Agreement is awarded, and funds are obligated. 

Credit for a subsequent RA start under an existing IAG is given on the date the amendment to the IAG to include 
the new work is approved. 

The actual start date (Actual Start) of the RA (Action Name = Remedial Action) is entered into CERCLIS. 

If the action is initially funded by a bulk funding obligation, the start date is  defined as the date the contracting 
officer signs the work assignment form or equivalent which initiates the action at the site. 

C PRP- financed RA from a Special Account (including Special Account Financed Action performed by EPA 
(SA-lead), the State (SS-Lead), or Tribal Governments (ST-lead) actions6) - Credit for a RA start at a final 

6Actions qualify for SA, ST, and SS leads, when the majority of funding toward the total estimated response cost (including 
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NPL site is given on the date a contract modification for the RA is signed by the EPA CO or the IAG is 
signed by the other federal agency or a Cooperative Agreement is awarded, and funds are obligated.  Such 
actions will be counted towards the PRP-lead portion of the annual program target of 70% new PRP lead RA 
starts at NPL and Superfund Alternative sites (see Enforcement Appendix C of the SPIM, pages C1 and C4). 

Credit for a subsequent RA start under an existing IAG is given on the date the amendment to the IAG to include 
the new work is approved. 

The actual start date (Actual Start) of the RA (Action Name = Remedial Action) is entered into CERCLIS. If the 
action is initially funded by a bulk funding obligation, the start date is defined as the date the contracting officer signs the 
work assignment form or equivalent which initiates the action at the site. 

C	 PRP-financed under federal enforcement (MR- lead actions) - Credit for a RA (Action Name = PRP RA) 
start (Actual Start) at a NPL or Superfund Alternative site is given when either one of the following occurs 
and has been recorded in CERCLIS: 

- If work is performed by the PRPs under the same CD as the RD, the RA start is the date EPA approves, 
in writing, the PRP RD document (RD completion); or 

- Where the Fund performed the RD or the RD was done under a settlement/order for RD only and the 
PRPs are doing the RA under the terms of a separate CD or judgment for RA only, the RA start date 
(Actual Start) is either: (1) the same as the date (Actual Start) the Regional Administrator signs the 
memorandum transmitting the CD (Action Name = Consent Decree) to DOJ or HQ, (2) the date (Actual 
Complete) the judgment (Action Name = Judicial/Civil Judgment) was signed by the federal judge, or 
(3) the date EPA approves, in writing, the final design document for the RD (RD completion), 
whichever of these dates that are applicable occurs first. 

C	 PRP-financed under federal enforcement (RP- lead actions) - Credit for an RA (Action Name = PRP RA) 
start (Actual Start) at an NPL or Superfund Alternative site is given when one of the following occurs and 
has been recorded in CERCLIS: 

- If work is performed by the PRPs under the same CD or UAO (RP-lead RA only) as the RD, the RA start 
is the date EPA approves, in writing, the PRP RD document; or 

- Where the Fund performed the RD or the RD was done under a settlement/order for RD and the PRPs 
are doing the RA under the terms of a separate CD, UAO (RP-lead RA only) or judgment for RA only, 
the RA start date (Actual Start) is either: (1) the same as the date (Action Complete) of the PRP=s 
written notice of intent to comply with the UAO for the RP-lead RA (Action Name = Unilateral Admin  
Order and SubAction Name = PRPs Ntfy EPA, Intent to Comply), (2) the date (Actual Start) the 
Regional Administrator signs the memorandum transmitting the CD (Action Name = Consent Decree), 
(3) the date (Actual Complete) the judgment (Action Name = Judicial/Civil Judgment) was signed by 
the federal judge, or (4) the date EPA approves, in writing, the final design document for the RD (RD 
completion), whichever of these dates that are applicable occur first.  Where the PRP is in significant 
non-compliance with the UAO for the RP-lead RA, credit will be withdrawn. 

C	 PRP-financed under State enforcement (PS-lead actions) - If the PRP is doing work under a state order or 
comparable enforcement document, and the NPL or Superfund Alternative site is covered by a state 
enforcement cooperative agreement or State Memorandum of Agreement (SMOA) with a schedule for 
remedial action work at the site, and EPA approved the ROD, the RA (Action Name = PRP RA) start (Actual 
Start) is the date the state approves, in writing, the PRP RD document. 

direct and indirect costs) is to be paid from a Special Account.  The amount contributed from a Special Account, should meet or exceed 
the amount contributed by the largest non-PRP entity (i.e., EPA, state), and toward the total estimated response cost at the site.  For 
example, if 50% of the funds needed to finance the estimated response are to be derived from a Special Account, and 45% of the 
response cost will be paid out of Fund monies, and the state pays the remaining 5% share of the response cost; the majority of the 
response cost is being paid out of a Special Account and the action qualifies for a SA, ST, or SS lead. 
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C For both Fund- and PRP-financed actions - The region must identify the technologies to be constructed. 
To do this, the following information must be entered into CERCLIS: the Alternative Name, Media Name, 
Media Type, and the technology of the RA into the Response Action Type field (Selected Response 
Actions). Regions must also indicate if the RA is a long-term action (Critical Indicator = Long-Term 
Action). 

C Limited Remedial Action - RODs where the only action selected is Monitored Natural Attenuation and/or 
Institutional Controls.  Limited actions are distinguished from remedial actions because there is typically no 
remedial design and are distinguished from no action/no further action RODs because there is at least some 
remedial action component. In the case of monitored natural attenuation, natural processes are used to 
attain cleanup goals, and the remedial action may only consist of adding monitoring wells and determining 
that the remedial action is complete. For institutional controls, the remedial action consists of ensuring the 
institutional controls are in place. Regions should enter monitored natural attenuation and institutional 
controls as remedial actions (Action Name = Remedial Action or PRP RA) with the Limited RA critical 
indicator in CERCLIS. 

C	 Fund-financed (Including F-, TR-, and S-lead actions) - Credit for a Limited Action RA start at a final NPL 
site is given on the date ROD selecting a limited remedial action is signed. The actual start date (Actual 
Start) is entered into CERCLIS with the RA (Action Name = Remedial Action). 

C	 PRP-financed RA from a Special Account (including Special Account Financed Action performed by 
EPA (SA-lead), the State (SS-Lead), or Tribal Governments (ST-lead) actions7) - Credit for a Limited 
Action RA start at a final NPL site is given on the date the ROD selecting a limited remedial action is signed. 
The actual start date (Actual Start) is entered into CERCLIS with the RA (Action Name = Remedial Action). 

C	 PRP-financed under federal enforcement (RP-lead  actions) - When the PRPs are doing the Limited 
Action RA (Action Name = PRP RA) at a NPL or Superfund Alternative site under the terms of a CD, UAO 
or judgment for RA only, the RA start date (Actual Start) is the same as the date (Action Complete) of the 
PRP=s written notice of intent to comply with the UAO (Action Name = Unilateral Admin  Order and 
SubAction Name = PRPs Ntfy EPA, Intent to Comply); or the date the Regional Administrator signs the 
memorandum transmitting the CD (Action Name = Consent Decree) to DOJ or HQ; or the date (Actual 
Complete) the judgment (Action Name = Judicial/Civil Judgment) was signed by the federal judge.  Where 
the PRP is in significant non-compliance with the UAO, credit will be withdrawn. 

C	 PRP-financed under federal enforcement (MR-lead actions) - When the PRPs are doing the Limited 
Action RA at a NPL or Superfund Alternative site under the terms of a CD or judgment for RA only, the RA 
start date (Actual Start) is the same as the date (Actual Start) the CD (Action Name = Consent Decree) is 
transmitted by the Regional Administrator to HQ or the DOJ; or the date (Actual Complete) the judgment 
(Action Name = Judicial/Civil Judgment) was signed by the federal judge. 

C	 PRP-financed under State enforcement (PS-lead actions) - When the PRPs are doing the Limited Action 
RA (Action Name = PRP RA) at a NPL or Superfund Alternative site under a state order or comparable 
enforcement document, and the site is covered by a s tate cooperative agreement or SMOA with a schedule 
for work at the site, and EPA approved the ROD, the Limited Action RA starts (Actual Start) on the 
issuance or effective date of the enforcement instrument. 

For Fund, Special Account, and PRP-financed actions - The region must identify the technologies to be 
constructed. To do this, the following information must be entered into CERCLIS: the Alternative Name, Media Name, 
Media Type, and the technology of the RA into the Response Action Type field (Selected Response Actions). Regions 
must also indicate the RA is a limited remedial action (Critical Indicator = Limited Remedial Action). 

7Actions qualify for SA, ST, and SS leads, when the majority of funding toward the total estimated response cost (including direct and indirect 
costs) is to be paid from a Special Account.  The amount contributed from a Special Account, should meet or exceed the amount contributed by the largest non-
PRP entity (i.e., EPA, state), and toward the total estimated response cost at the site. For example, if 50% of the funds needed to finance the estimated response 
are to be derived from a Special Account, and 45% of the response cost will be paid out of Fund monies, and the state pays the remaining 5% share of the 
response cost; the majority of the response cost is being paid out of a Special Account and the action qualifies for a SA, ST, or SS lead. 
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Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

This is a program measure. The actual start date (Actual Start) of the RA (Action Name = Remedial Action or 
PRP RA), the critical indicator (Long-Term Action or Limited Remedial Action), and, for PRP-lead RAs, the appropriate 
enforcement information must be entered into CERCLIS. The region must enter the Alternative Name, Media Name, 
Media Type, and the remedial response actions (Selected Response Actions) associated with the RA into CERCLIS. 
Funds for Fund-financed RAs are planned on a site-specific basis and are placed by name in the RA AOA.  Funds for 
oversight of RP-lead RAs are planned on a site-specific basis and are found in the pipeline operations AOA.  Superfund 
Alternative sites should be identified in CERCLIS using the special initiatives indicator by designating these sites as 
ASuperfund Alternative@. 

Data Entry Timeliness Requirement: 

SPIM Activity SPIM Documentation Documentation Data Must Be Entered By 
Action/ Type Lead Required Approval/ Date 
Activity Requirements 

Action name Program F, EP, Contract RA signed by the It is good management practice to 
= Remedial Measure TR, S, modification for the EPA CO; or enter data regarding the event as soon 
Action (RA) SA, 

SS, ST 
RA or IAG. IAG signed by the 

other federal agency. 

as practicable after the event occurs. 
However, data must be entered prior 
to the quarterly pull for the quarter in 
which the event occurs.  (Generally, 
the quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 

Action name 
= PRP RA 
(BF) 

Program 
Measure 

MR Written approval by 
the EPA of the PRP 
RD document, 

Memo transmitting 
the CD to DOJ or 
HQ 

The judgment, or 
written approval 
from the EPA of the 
final design document 
for the RD. 

The date of written 
approval. 

Signed by the 
Regional 
Administrator 

Signed by the federal 
judge 

It is good management practice to 
enter data regarding the event as soon 
as practicable after the event occurs. 
However, data must be entered prior 
to the quarterly pull for the quarter in 
which the event occurs. (Generally, 
the quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 

Action name Program RP Written approval The date of written It is good management practice to 
= PRP RA Measure from EPA of the approval. enter data regarding the event as soon 
(BF) PRP RD document; 

PRP=s written notice 
of intent to comply 
with UAO 

Memo transmitting 
the CD and judgment 

EPA written 
approval of the final 
design document. 

The date of written 
notice. 

Memo signed by the 
Regional 
Administrator; 
judgment signed by 
the federal judge 

100% design 
approval by EPA 

as practicable after the event occurs. 
However, data must be entered prior 
to the quarterly pull for the quarter in 
which the event occurs. (Generally, 
the quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 
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SPIM Activity SPIM Documentation Documentation Data Must Be Entered By 
Action/ Type Lead Required Approval/ Date 
Activity Requirements 

Action name 
= PRP RA 
(BF) 

Program 
Measure 

PS Written approval 
from the state of the 
PRP RD document. 

The date of written 
approval. 

It is good management practice to 
enter data regarding the event as soon 
as practicable after the event occurs. 
However, data must be entered prior 
to the quarterly pull for the quarter in 
which the event occurs. (Generally, 
the quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 

Action name Program F, TR, Signed ROD. ROD signature date It is good management practice to 
= Remedial Measure S, SA, enter data regarding the event as soon 
Action SS, ST as practicable after the event occurs. 
(RA): However, data must be entered prior 

Limited 
Remedial 
Action 

to the quarterly pull for the quarter in 
which the event occurs. (Generally, 
the quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 

Action name Program RP PRP=s written notice The date of written It is good management practice to 
= PRP RA Measure of intent to comply notice. enter data regarding the event as soon 
(BF): 

Limited 
Remedial 

with UAO; 

Memo transmitting 
the CD to DOJ or 

Signed by the 
Regional 
Administrator 

as practicable after the event occurs. 
However, data must be entered prior 
to the quarterly pull for the quarter in 

Action HQ; 

A judgment. 
Signed by the federal 
judge. 

which the event occurs. (Generally, 
the quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 

Action name Program MR CD transmitted by The date of CD It is good management practice to 
= PRP RA Measure the Regional transmittal memo. enter data regarding the event as soon 
(BF): 

Limited 
Remedial 
Action 

Administrator to HQ 
or the DOJ; or 

Judgment. 

Signed by the federal 
judge. 

as practicable after the event occurs. 
However, data must be entered prior 
to the quarterly pull for the quarter in 
which the event occurs. (Generally, 
the quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 
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SPIM 
Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

Action name 
= PRP RA 
(BF): 

Limited 
Remedial 
Action 

Program 
Measure 

PS Enforcement 
instrument. 

The date of issuance 
or effective date. 

It is good management practice to 
enter data regarding the event as soon 
as practicable after the event occurs. 
However, data must be entered prior 
to the quarterly pull for the quarter in 
which the event occurs. (Generally, 
the quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 

n. RA Contract Award (NPL & PRP-lead Superfund Alternative) 

Definition: 

Award of RA contract is the date a contract for construction of the remedy is awarded. 

Definition of Accomplishment: 

Fund-financed (Including F-, TR-, and S-lead actions) - Date (recorded in CERCLIS as an Actual Complete) 
when the EPA, state, USACE, or BUREC awards (signs) a contract to initiate a Fund-financed RA. 

If a RAC contractor is assigned RA responsibility, the award of RA contract at a final NPL site is defined as the 
date the RA subcontract is signed by the contractor. If an ERRS contractor will be performing the RA, award of RA 
contract is defined as the date (Actual Complete) the contract modification for the RA is signed by the EPA CO. 

PRP-financed under federal enforcement (Including MR-, RP-, and PS-lead actions) - Date (recorded in 
CERCLIS as an Actual Complete) when the PRP awards a contract to initiate the RA at a NPL or Superfund Alternative 
site, as documented in a memorandum to the site file. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

The actual completion date (Actual Complete) must be placed in CERCLIS with the RA SubAction, Award of RA 
Contract (Action Name = Remedial Action or PRP RA and SubAction Name = Award of Contract).  This is a program 
measure. Superfund Alternative sites should be identified in CERCLIS using the special initiatives indicator by 
designating these sites as ASuperfund Alternative@. 
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Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

Action name = 
Remedial 
Action(RA) 

Program 
Measure 

F, TR, 
S 

Contract, 
subcontract, or 
contract 
modification. 

EPA, state, USACE, or 
BUREC signed 
contract. 

RA subcontract signed 
by the RAC contractor 
or the contract 
modification for the RA 
signed by the EPA CO. 

It is good management practice to 
enter data regarding the event as 
soon as practicable after the event 
occurs. However, data must be 
entered prior to the quarterly pull 
for the quarter in which the event 
occurs. (Generally, the quarterly 
pull occurs on the fifth business 
day following the end of FYQ1, 
FYQ2 and FYQ3, and on the tenth 
business day following the end of 
FYQ4.) 

Action name = 
PRP RA (BF) 

Program 
Measure 

MR, 
RP, 
PS 

Memo 
documenting PRP 
awarded contract. 

The date of memo to 
the site file. 

It is good management practice to 
enter data regarding the event as 
soon as practicable after the event 
occurs. However, data must be 
entered prior to the quarterly pull 
for the quarter in which the event 
occurs. (Generally, the quarterly 
pull occurs on the fifth business 
day following the end of FYQ1, 
FYQ2 and FYQ3, and on the tenth 
business day following the end of 
FYQ4.) 

o. Start of On-Site Construction 

Definition: 

This measure counts all removal actions, remedial actions, limited remedial actions, or RODs for groundwater 
monitoring at non-NPL, NPL, or Superfund Alternative sites. 

Remedial Actions - A remedial action is the implementation of the remedy selected in the ROD. Remedial 
actions can only be funded at sites that are on the final NPL. This measure tracks each remedial action on-site 
construction at a site. 

Limited Remedial Action - Limited remedial actions result from RODs which select monitored natural 
attenuation to attain cleanup goals and/or institutional controls as the only response actions.  Limited actions are 
distinguished from no action/no further action RODs, such as those where groundwater monitoring is the only response 
activity selected. Regions should enter monitored natural attenuation and institutional controls as remedial actions 
(Action Name = Remedial Action or PRP RA) in CERCLIS. 

Groundwater monitoring is defined as the collection and analysis of groundwater samples as a result of a ROD 
that addresses groundwater contamination at a site or operable unit. The purpose of the groundwater monitoring is to 
ensure that ROD assumptions regarding no action on the groundwater are correct rather than to verify performance of a 
groundwater restoration or containment remedy. If the ROD specifies that groundwater monitoring is the only activity 
that will be implemented during an operable unit groundwater cleanup, then it is a no action or no further action ROD.  For 
this type of activity, regions should enter a groundwater monitoring activity/action: [Action Name = Grndwtr Monitor 
(Post-ROD)] into CERCLIS. 
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Definition of Accomplishment: 

Remedial Action (RA On-Site Construction) B A site is addressed through a remedial action when the EPA, 
RAC, the USACE, BUREC, state or PRP, or their contractors have begun on-site construction work at a site for the 
remedial action remedy selected in the ROD. 

C Fund-financed (Including F-, TR-, and S- lead actions) - EPA, the state or their contractors have begun 
work for on-site construction of the remedy at a site on the final NPL.  A memo to file documenting that the 
contractor has mobilized and began substantial and continuous physical on-site remedial action is required. 
This date is entered into CERCLIS as the RA On-Site Construction SubAction (Action Name = Remedial 
Action and SubAction Name = RA On-Site Construction Start) actual completion date (Actual Complete). 

C	 PRP-financed under federal enforcement (Including RP- and MR- lead actions) - The PRPs or their 
contractors have begun work at a NPL or Superfund Alternative site for on-site construction of the remedy. 
 The date of on-site construction must be documented in a memorandum to the site file stating when the 
contractor began substantial and continuous physical on-site remedial action.  A copy of a report of start 
up from the contracting party is also acceptable. The date of on-site construction must be entered into 
CERCLIS as the RA On-Site Construction SubAction (Action Name = PRP RA and SubAction Name = RA 
On-Site Construction Start) actual completion date (Actual Complete). 

In addition, to receive credit under this measure, the PRPs must be in compliance with a UAO, or an enforcement 
instrument signed by EPA and the PRPs, or a judgment signed by a federal judge. The following information must be 
entered into CERCLIS for the enforcement instrument: 

- The date (Actual Complete) the PRPs provide notice of intent to comply (Action Name = PRP Notify 
EPA of Intent to Comply) with a UAO for the RP-lead RA signed (Actual Complete) by the designated 
regional official (Action Name = Unilateral Admin Order), and the Response Acts Pd by Parties of APRP 
RA@; or 

- The date the CD (Action Name = Consent Decree) was signed by the PRPs, the designated regional 
official, and the federal judge (Actual Complete), and the Response Acts Pd by Parties of APRP RA@; or 

- The date a judgment (Action Name = Judicial/Civil Judgment) was signed by the federal judge (Actual 
Complete), and the Response Acts Pd by Parties of APRP RA@. 

C	 PRP-financed under State enforcement (PS-lead actions) - The PRPs or their contractors have begun work 
at a NPL or Superfund Alternative site for on-site construction of the remedy.  The date of on-site 
construction must be documented in a memorandum to the site file stating when the contractor began 
substantial and continuous physical on-site remedial action.  A copy of a report of start up from the 
contracting party is also acceptable.  The date of on-site construction must be entered into CERCLISas the 
RA On-Site Construction SubAction (Action Name = PRP RA and SubAction Name = RA On-Site 
Construction Start) actual completion date (Actual Complete). In addition, to receive credit under this 
measure, the PRPs must be working under a state enforcement instrument. 

Limited Remedial Action - Credit for the start of a Limited Action RA is given when: 

C	 Fund-financed (Including F-, TR-, and S-lead actions) - The ROD selecting a limited remedial action is 
signed at a site on the final NPL. The actual start date (Actual Start) is entered into CERCLIS with the RA 
(Action Name = Remedial Action). 

C PRP-financed under federal enforcement (Including MR- and RP- lead actions) - When the PRPs are 
doing the Limited Action RA at a NPL or Superfund Alternative site under the terms of a CD, UAO or 
judgment for Limited Action RA only, the RA start date (Actual Start) is the same as the date (Action 
Complete) of the PRP=s written notice of intent to comply with the UAO  for the RP-lead RA (Action Name = 
Unilateral Admin Order and SubAction Name = PRPs Ntfy EPA, Intent to Comply); or the date the Regional 
Administrator signs the memorandum transmitting the CD (Action Name = Consent Decree) to DOJ or HQ 
[as recorded in CERCLIS as the actual CD (Action Name = Consent Decree) start (Actual Start)]; or the date 
a judgment (Action Name = Judicial/Civil Judgment) is signed by the federal judge (Actual Complete).  
Where the PRP is in significant non-compliance with the UAO for the RP-lead RA, credit will be withdrawn. 
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C PRP-financed under State enforcement (PS-lead) - When the PRPs are doing the Limited Action RA 
(Action Name = PRP RA) at a NPL or Superfund Alternative site under a state order or comparable 
enforcement document, and the site is covered by a state cooperative agreement or SMOA with a schedule 
for work at the site, and EPA approved the ROD, the Limited Action RA start (Actual Start) is the issuance 
or effective date of the enforcement instrument; 

Groundwater Monitoring (as the only activity taken at the site or groundwater operable unit) - Credit is given 
for a groundwater monitoring activity [Action Name = Grndwtr Monitor (Post-ROD)] start (Actual Start) when: 

C Fund-financed (Including F-, TR-, and S- lead actions) - Fund-financed Groundwater Monitoring starts at 
a site on the final NPL when: 

- EPA, the state, or their contractors take the first sample of an existing well after the ROD is signed; or 

- EPA, the state, or their contractors have begun work for on-site construction of a new well, if 
necessary, after the ROD is signed. 

This date is documented in a memo to the file. 

C	 PRP-financed under federal enforcement (Including MR- and RP- lead actions) - PRP-financed 
groundwater monitoring under federal enforcement starts at a NPL or Superfund Alternative site when: 

- The PRPs or their contractors take the first sample of an existing well after the ROD is signed; or 

- The PRPs or their contractors have begun work at a site for on-site construction of a new well, if 
necessary, after the ROD is signed. 

This date is documented in a memo to the file. 

C	 PRP-financed under State enforcement (PS-lead actions) - PRP-financed groundwater monitoring under 
state enforcement starts at a NPL or Superfund Alternative site when a state order or comparable state 
enforcement document is signed by the last s tate official. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

RAs, limited remedial actions, and groundwater monitoring (post-ROD) starts will be tracked separately for 
management purposes. Groundwater monitoring and oversight of groundwater monitoring is covered under the Pipeline 
Operations AOA. The date of RA on-site construction (Action Name = Remedial Action and SubAction Name = RA On-
site Construction Start) will be used for purposes of establishing the Statute of Limitation (SOL) determination. It is also 
used as the trigger date for a statutory Five Year Review, if applicable. The Five Year Review planned completion date is 
set for five years after the RA On-Site Construction Start planned start date.  The Five Year Review planned completion 
date will be greyed out and uneditable once the actual start date for the RA On-Site Construction Start is entered.  This is 
a program measure. 
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Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 
Action name = Program F, TR, Memo The date of memo It is good management practice to enter 
Remedial Action Measure S to the site file. data regarding the event as soon as 
(RA): practicable after the event occurs. 

SubAction name However, data must be entered prior to 

= RA On-Site the quarterly pull for the quarter in 

Construction which the event occurs.  (Generally, the 

(RG) quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end of 
FYQ4.) 

Action name = Program RP, Memo or a copy Memo to site file. It is good management practice to enter 
PRP RA (BF): Measure MR of a report of data regarding the event as soon as 

SubAction name start up from the practicable after the event occurs. 

= RA On-Site contracting party However, data must be entered prior to 

Construction the quarterly pull for the quarter in 

(RG) which the event occurs. (Generally, the 
quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end of 
FYQ4.) 

Action name = Program PS Memo or a copy Memo to site file. It is good management practice to enter 
PRP RA (BF): Measure of a report of data regarding the event as soon as 

SubAction name start up from the practicable after the event occurs. 

= RA On-Site contracting party. However, data must be entered prior to 

Construction State enforcement the quarterly pull for the quarter in 

(RG) instrument which the event occurs. (Generally, the 
quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end of 
FYQ4.) 

Action name = 
Limited 

Remedial Action 
(RA) 

SubAction name 
= RA On-Site 
Construction 
(RG) 

Program 
Measure 

F, TR, 
S 

Signed ROD. The date of the 
ROD. 

It is good management practice to enter 
data regarding the event as soon as 
practicable after the event occurs. 
However, data must be entered prior to 
the quarterly pull for the quarter in 
which the event occurs. (Generally, the 
quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end of 
FYQ4.) 
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SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 
Action name = Program MR, PRP=s written The date of PRPs It is good management practice to enter 
Unilateral Measure RP notice of intent to written notice. data regarding the event as soon as 
Admin Order 
(UA) 

Consent Decree 

comply with 
UAO; or 

Memo 

Signed by the 
Regional 
Administrator 

practicable after the event occurs.  
However, data must be entered prior to 
the quarterly pull for the quarter in 

(CD) 

Judicial/Civil 
Judgment (JG) 

transmitting the 
CD to DOJ or 
HQ; or 

Judgment signed 
by the federal 
judge. 

Signed by the 
federal judge. 

which the event occurs. (Generally, the 
quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end of 
FYQ4.) 

Action name = Program PS State order or The date of It is good management practice to enter 
Limited PRP Measure comparable issuance or data regarding the event as soon as 
RA enforcement effective date of practicable after the event occurs. 

(BF) document and a 
state cooperative 

the enforcement 
instrument. 

However, data must be entered prior to 
the quarterly pull for the quarter in 

agreement of Not specified which the event occurs.  (Generally, the 
MOA quarterly pull occurs on the fifth 

EPA approved 
ROD 

business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 

Enforcement tenth business day following the end of 

instrument. FYQ4.) 

Action name = 
Grndwtr 
Monitor (Post-
ROD) (GM) 

Program 
Measure 

F, TR, 
S 

Start: 

Signed ROD and 

Memo. 

Start: 

The date of memo 
to file documenting 
first sample or 
new well. 

Memo to site file. 

It is good management practice to enter 
data regarding the event as soon as 
practicable after the event occurs. 
However, data must be entered prior to 
the quarterly pull for the quarter in 
which the event occurs. (Generally, the 
quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end of 
FYQ4.) 

Action name = 
Grndwtr 
Monitor (Post-
ROD) (GM) 

Program 
Measure 

MR, 
RP 

Start: 

Signed ROD and 

Memo. 

Start: 

The date of memo 
to file documenting 
first sample or 
new well. 

Memo to site file. 

It is good management practice to enter 
data regarding the event as soon as 
practicable after the event occurs.  
However, data must be entered prior to 
the quarterly pull for the quarter in 
which the event occurs. (Generally, the 
quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end of 
FYQ4.) 
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SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

Grndwtr Action 
name = Monitor 
(Post-ROD) 
(GM) 

Program 
Measure 

PS Start: 

State order or 
comparable state 
enforcement 
document. 

Start: 

Signed by last 
state official 

It is good management practice to enter 
data regarding the event as soon as 
practicable after the event occurs. 
However, data must be entered prior to 
the quarterly pull for the quarter in 
which the event occurs. (Generally, the 
quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end of 
FYQ4.) 

p. Operational and Functional (O&F) 

Definition: 

O&F activities are conducted after physical construction of the remedy is complete to ensure that it is 
functioning properly and operating as designed.  A remedy is determined to be operational and functional either one year 
after construction is complete, or when EPA and the state concur that the remedy is functioning properly and is 
performing as designed. EPA may grant extensions to the one-year period, as appropriate.  O&F activities occur during 
the last year of the RA activities. O&F determinations are only made for those remedies that have an operation and 
maintenance (O&M), Long-term response action (LTRA), or PRP Long-term response action (PRP LR) component.  All 
leads except Federal facilities may have an O&F determination. Monitored natural attenuation also has a simplified O&F 
determination. EPA is responsible for the O&F determination (with concurrence from the appropriate parties); therefore 
all O&F subactions are given a Fund-financed lead code. 

Definition of Accomplishment: 

O&F activities are completed when the appropriate parties (e.g., state, PRP) concur that the remedy is operational 
and functional, and the completion (Actual Comp letion Date) of O&F (SubAction Name = Operational and Functional) is 
documented by a letter from EPA to the appropriate parties. The date of O&F is also documented in the Interim or Final 
RA Report, which is to be approved by the region within 90 days after the remedy is O&F. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

The completion (Actual Complete) of O&F (Action Name = Operational and Functional) are reported site and OU 
specifically in CERCLIS. This is a program measure.  As a subaction, O&F does not receive funding. 
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Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentatio 
n Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

SubAction 
Name = 
Operational and 
Functional (OF) 

Program 
Measure 

F O&F 
determination in 
Interim or Final 
RA Report 

Letter to the 
interested 
parties. 

Signed by the 
designated regional 
official within 90 
days after the 
remedy is O&F 

Not specified 

It is good management practice to enter 
data regarding the event as soon as 
practicable after the event occurs. 
However, data must be entered prior to 
the quarterly pull for the quarter in which 
the event occurs. (Generally, the 
quarterly pull occurs on the fifth 
business day following the end of FYQ1, 
FYQ2 and FYQ3, and on the tenth 
business day following the end of 
FYQ4.) 

q. Completion of a Response Action/Activity (NPL & PRP-lead Superfund Alternative) 

Definition: 

Remedial Actions - A Fund-financed remedial action at a final NPL site or PRP-lead remedial action at a NPL or 
Superfund Alternative site is the implementation of the remedy selected in the ROD. Remedial actions can only be funded 
at sites that are final on the NPL. This measure tracks each remedial action completion at a site. 

Limited Remedial Action - Fund-financed limited remedial actions at a final NPL site or PRP-lead limited remedial 
actions at NPL or Superfund Alternative sites result from RODs which select monitored natural attenuation to attain 
cleanup goals and/or institutional controls as the only response actions.  Limited actions are distinguished from remedial 
actions because there is typically no remedial design; and are distinguished from no action/no further action RODs 
because there is at least some remedial action component.  In the case of monitored natural attenuation, the remedial 
action may only consist of adding monitoring wells and sampling until it is determined that the cleanup goals are met. For 
institutional controls, the remedial action consists of ensuring the institutional controls are in place.  Regions should 
enter monitored natural attenuation and institutional controls as remedial actions (Action Name = Remedial Action or PRP 
RA) with the Limited RA critical indicator in CERCLIS. 

Groundwater Monitoring (Post-ROD) - Fund-financed groundwater monitoring at a final NPL site or PRP-lead 
groundwater monitoring at a NPL or Superfund Alternative site is defined as the collection and analysis of groundwater 
samples as a result of a ROD that addresses groundwater contamination at a site or operable unit.  The purpose of the 
groundwater monitoring is to ensure that ROD assumptions regarding no action on the groundwater are correct rather 
than to verify performance of a groundwater restoration or containment remedy.  If the ROD specifies that groundwater 
monitoring is the only activity that will be implemented during a operable unit groundwater cleanup, then it is a no action 
or no further action ROD. Enter groundwater monitoring actions [Action Name = Grndwtr Monitor (Post-ROD)] into 
CERCLIS. 

Remedial action, limited remedial action, and groundwater monitoring (post ROD) completions will be tracked 
separately but accomplishments will be reported on a combined basis. 

Definition of Accomplishment: 

Remedial Action Completion (Fund- or PRP-financed) - A Fund-financed RA completion at final NPL or a 
PRP-lead RA completion at a NPL or Superfund Alternative site is achieved when the designated regional official (Branch 
Chief or above, as determined by the EPA region) approves, in writing, the Interim or Final Remedial Action Report.  The 
approval can be provided with an appropriate signature on the RA Report cover sheet or by letter to the originator of the 
RA Report. The date of the acceptance of the Interim or Final RA Report must be entered into CERCLIS as the RA 
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(Action Name = Remedial Action or PRP RA) actual completion date (Actual Completion).8  If the Interim or Final RA 
report is delayed beyond 90 days, then the O&F determination (not RA completion) will be used for LTRA start, PRP LR 
start, or O&M start, as applicable. 

An action qualifier must be entered into CERCLIS indicating the RA was completed via an Interim or Final RA 
Report (Action Qualifier = Interim RA or Final RA). 

Interim Remedial Action Report 

Criteria for EPA approval of the Interim RA Report are: 

C	 The remedy includes groundwater or surface water restoration, with active treatment or monitored natural 
attenuation, to reduce contaminant concentrations to meet cleanup goals (and cleanup goals have not been 
achieved); 

C For active treatment, the construction of the treatment system is completed, and the system is operating as 
intended (operational & functional); 

C For monitored natural attenuation, any necessary RA, such as monitoring wells, has been constructed; 

C If the OU includes remedy components other than groundwater, construction activities are complete and 
cleanup goals specified in the ROD have been achieved for these components; 

C A contract final inspection or equivalent has been conducted; and 

C The Interim RA Report contains the information described in OSWER Directive 9320.2-09A-P, AClose Out 
Procedures for National Priorities List Sites.@ 

Note: When an Interim RA Report has already been prepared, the Interim RA report can simply be amended to 
create the Final RA Report. The amendment would add information on activities that occurred after the Interim RA Report 
was completed. 

Final Remedial Action Report


Criteria for approval of the Final RA Report for a given OU are:


C All construction activities are complete, including site restoration and demobilization;


C All cleanup goals specified in the ROD have been achieved, including those for ground- and surface water 

restoration, if applicable; 

C If containment, the remedy is operating as intended (operational & functional) 

C A contract final inspection or equivalent has been conducted; and 

C The Final RA Report contains the information described in, OSWER Directive 9320.2-09A-P, AClose Out 
Procedures for National Priorities List Sites.@ 

The following table provides examples of remedial actions and indicates when Remedial Action Completion can 
be achieved. 

8The Interim or Final RA report may take some time to compile; however, the goal is to have the report submitted to the 
region for approval within 90 days of the final inspection or O&F determination.  
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REMEDIAL ACTION COMPLETION EXAMPLES 

Example RA RA Complete 
Excavation and off-site disposal of 
contamination. 

After all wastes have been excavated and removed from the site 
to an approved location; site has been restored; cleanup goals 
have been achieved; and the Final RA Report is approved. 

On-site treatment of wastes, other than 
groundwater or surface water, to achieve 
cleanup goals (e.g., soil vapor extraction, 
bioremediation, incineration). 

After cleanup goals have been achieved for the treated wastes, 
site has been restored, and the Final RA Report is approved. 

Containment remedies. After construction of the designed remedy is complete, cleanup 
goals have been achieved, and the Final RA Report is approved. 

Groundwater and surface water restoration 
remedies that involve active treatment to 
reduce contaminant concentrations to meet 
cleanup goals. 

After construction of the treatment plant and monitoring system 
are completed, the plant/system is operating as intended, (also 
called operational and functional, O&F) and the Interim RA 
Report is approved. (The Final RA Report is prepared when 
cleanup levels are achieved.) 

Groundwater and surface water restoration 
remedies where restoration is later determined 
to be technically impracticable (TI waiver). 

RA completion has already been documented by an interim RA 
Report, as above; however, the region, must prepare a ROD 
amendment to document the TI waiver. 

Limited Remedial Action Completion (Fund- or PRP-financed) 

The following table provides examples of limited remedial actions and indicates when Limited Remedial Action 
Completion can be achieved. 

LIMITED REMEDIAL ACTION COMPLETION EXAMPLES 

Example RA RA Complete 
Groundwater and surface water restoration 
remedies that involve monitored natural 
attenuation to reduce contaminant concentrations 
to meet cleanup goals. 

After the ROD is signed, any necessary RA is conducted, 
and the Interim RA Report is approved.  (Final RA Report is 
prepared when natural attenuation cleanup goals are 
achieved.) 

Implement institutional controls. When institutional controls are implemented as summarized 
in the Final RA Report. 

Groundwater Monitoring (as the only activity taken at the site or groundwater operable unit) 

Groundwater monitoring [Action Name = Grndwtr Monitor (Post-ROD)] completion at a final NPL site or PRP-
lead groundwater monitoring completion at a NPL or Superfund Alternative site is defined as the date (Actual Complete) 
EPA determines that groundwater monitoring is no longer necessary. This determination may be documented in the Final 
Superfund Close-Out Report, Five Year Review report, or memorandum signed by the appropriate regional official.  An RA 
Report is not prepared since an RA is not being performed. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Remedial action, limited remedial action and groundwater monitoring (post ROD) completions will be tracked 
separately but accomplishments will be reported on a combined basis.  Regions must enter an action qualifier into 
CERCLIS indicating the RA was completed via an Interim or Final RA Report (Action Qualifier = Interim RA or Final RA). 
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Superfund Alternative sites should be identified in CERCLIS using the special initiatives indicator by designating these 
sites as ASuperfund Alternative@. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 
Action name = Program F, S, TR, Written approval Written approval It is good management practice to 
Remedial Action Measure MR, RP, of the Interim or from the designated enter data regarding the event as 
(RA) PS Final Remedial regional official of soon as practicable after the event 

Completion Action Report. the Interim or Final 
Remedial Action 

occurs. However, data must be 
entered prior to the quarterly pull 

Report. for the quarter in which the event 
occurs. (Generally, the quarterly 
pull occurs on the fifth business 
day following the end of FYQ1, 
FYQ2 and FYQ3, and on the tenth 
business day following the end of 
FYQ4.) 

Action name = Program F, S, TR, Interim or Final Signed by the It is good management practice to 
Limited Measure MR, RP, RA Report. designated regional enter data regarding the event as 
Remedial Action PS official soon as practicable after the event 
(RA) occurs. However, data must be 

Completion entered prior to the quarterly pull 
for the quarter in which the event 
occurs. (Generally, the quarterly 
pull occurs on the fifth business 
day following the end of FYQ1, 
FYQ2 and FYQ3, and on the tenth 
business day following the end of 
FYQ4.) 

Action name = 
Grndwtr 
Monitor (Post-
ROD) (GM) 

Completion 

F, S, TR, 
MR, RP, 

PS 

Final Superfund 
Close-Out Report, 

Five Year Review 
report, 
memorandum. 

Signed by the 
Regional 
Administrator, with 
HQ concurrence. 

Not specified 

Signed by 
appropriate regional 
official. 

It is good management practice to 
enter data regarding the event as 
soon as practicable after the event 
occurs. However, data must be 
entered prior to the quarterly pull 
for the quarter in which the event 
occurs. (Generally, the quarterly 
pull occurs on the fifth business 
day following the end of FYQ1, 
FYQ2 and FYQ3, and on the tenth 
business day following the end of 
FYQ4.) 

r. NPL Site Construction Completions 

Definition: 

Construction at an NPL site is considered complete when physical construction is complete for the entire site as 
a result of one or several removal or remedial actions and a Preliminary or Final Close Out Report (PCOR or FCOR) has 
been signed by the designated regional official and concurred with by HQ.  The report must address construction 
activities for the entire site. There is only one NPL site construction completion per NPL site.  For more detailed 
information, see OSWER Directive 9320.2-09A-P, AClose Out Procedures for National Priorities List Sites.@ 
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Definition of Accomplishment: 

The following table explains coding and accomplishment requirements. 

NPL SITE CONSTRUCTION COMPLETION 

Examples of last OU or 
activity 

When Construction is Complete Coding Requirements 

1) Excavation and off-site 
disposal of contamination, 
2) On-site treatment of 
wastes (except for 
groundwater restoration, 
bioremediation or soil vapor 
extraction), or 
3) Containment remedies. 

Pre-final inspection has been conducted, 
only minor punch list items remain, and 
the designated regional official has 
signed the Preliminary or Final Close-Out 
Report (PCOR or FCOR). 

The region enters completion date 
of the report into CERCLIS as the 
actual completion date (Actual 
Complete) of the Preliminary Close-
Out Report [Action Name = Prelim 
Close-Out Rep Prepared], or the 
actual completion date (Actual 
Complete) of the Final Close-Out 
Report [Action Name = Close Out 
Report] 
AND 
HQ enters the Construction 
Completion indicator into CERCLIS. 
This action constitutes HQ 
concurrence with the PCOR or 
FCOR documentation. 

In-situ bioremediation, ex-situ 
bioremediation, or soil vapor 
extraction. 

Treatment unit has been constructed, is 
operating as designed, studies show that 
technology will achieve cleanup goals, 
and the designated regional official has 
signed the PCOR. 

Groundwater and surface 
water restoration remedies 
that involve active treatment 
to reduce contaminant 
concentrations to meet 
cleanup goals. 

Remedy is documented in final ROD 
(interim action RODs must be finalized), 
physical construction of the remedy is 
complete, and the designated regional 
official has signed the PCOR. 

Groundwater and surface 
water restoration remedies 
that involve monitored 
natural attenuation to reduce 
contaminant concentrations 
to met cleanup goals 

Remedy is documented in final ROD 
(interim action RODs must be finalized), 
any necessary physical construction is 
complete, and the designated regional 
official has signed the PCOR. 

RODs with contingency 
remedies 

Physical construction of the remedy is 
complete, a pre-final inspection has been 
conducted, only minor punch list items 
remain, the PCOR or FCOR demonstrates 
that use of the contingency is not 
anticipated, and the designated regional 
official has signed the PCOR or FCOR. 
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Examples of last OU or 
activity 

When Construction is Complete Coding Requirements 

Sites deleted from the NPL 
prior to reaching 
Construction Completion. 

When (1) EPA determines that all 
physical construction is complete under 
all statutory authorities, and (2) all other 
applicable construction completion policy 
criteria have been satisfied. 

Consistent with requirements for 
final NPL sites. 

Sites requiring no remedial 
action or no further remedial 
action in the last OU. This 
includes groundwater 
monitoring if that is the only 
activity specified in the ROD. 

No action or no further action ROD has 
been signed, and the designated regional 
official has signed the PCOR or FCOR. 
No Action RODs will not be accepted for 
Construction Completion. 

The region enters the completion 
date of the report into CERCLIS as 
the actual completion date (Actual 
Complete) of the PCOR (Action 
Name = Prelim Close-Out Report 
Prepared) or the actual completion 
date (Actual Complete) of the Final 
Close-Out Report (Action Name = 
Close Out Report). 
AND 
HQ enters the Construction 
Completion indicator into CERCLIS. 
This action constitutes HQ 
concurrence with the PCOR or 
FCOR documentation. 

Institutional controls 
as the only remedy in the 
ROD. 

The PCOR indicates that the institutional 
controls are in the schedule for site 
completion, and the designated regional 
official has signed the PCOR. If 
institutional controls have been 
implemented, region can go directly to 
FCOR. 

NPL site entirely addressed 
through removal actions. For 
removals with institutional 
controls, see above. 

Fund-Financed: 

Contractor has demobilized, as recorded 
in POLREP. 
PRP-Financed: 

Region certifies that PRPs or their 
contractor have completed the removal 
specified in the Action Memorandum and 
fully met the terms of the AO, CD or 
judgment 
Both Fund- and PRP-Financed: 

The designated regional official has 
signed the FCOR. The FCOR must 
demonstrate that the removal process 
included an EE/CA, which complies 
substantially with NCP requirements. 

The region enters the following into 
CERCLIS: The removal (Action 
Name = Removal Action or PRP 
Removal) actual completion date 
(Actual Complete) as reported in the 
POLREP; and the Qualifier that 
indicates that the site is Cleaned 
Up; and the actual completion date 
(Actual Complete) of the Final 
Close-Out Report (Action Name = 
Close Out Report); 
AND 
HQ enters the Construction 
Completion indicator into CERCLIS. 
This action constitutes 
concurrence with the FCOR 
documentation. 

If an FCOR can be prepared initially, then the site can achieve the NPL Construction Completion and NPL Site 
Completion measure simultaneously. EPA is responsible for documenting construction completion; therefore all 
PCOR and FCOR actions are given a Fund-financed lead code. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Regions will not receive credit for a NPL Site Construction Completion until the actual completion date of the 
Preliminary or Final Close-Out Report is entered into CERCLIS, the necessary documentation is submitted to HQ, and HQ 
enters the construction completion indicator into CERCLIS. Regions identify sites to meet the goal prior to the start of the 
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FY. Regions may receive credit under this measure and the NPL Site Completion measure as a result of the same remedial 
action or removal action. This is a GPRA annual performance goal. 

Policy Five Year Review planned completion date is set for five years after the PCOR or FCOR planned 
completion date. The Five Year Review planned completion date will be greyed out once the actual completion date of the 
PCOR or FCOR is entered. 

Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Documentation Documentation Data Must Be Entered By 
Activity Type Lead Required Approval/ Date 

Requirements 
Action Name = GPRA F Preliminary or Final Signed by Within five working days, 

Prelim Close- Annual Close-Out Report designated regional but no later than ten working 

Out Rep Performance (PCOR or FCOR) official and days. 

Prepared (CM) Goal and/or; concurred with by 

or Close Out HQ. 

Report (CQ) 

Action Name = GPRA F, S, TR, POLREP Final POLREP It is good management 

Removal 
Action (RV) 

Annual 
Performance 
Goal 

SA, SS, ST FCOR Signed by the 
Regional 
Administrator, 
with HQ 
concurrence. 

practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs. However, data must 
be entered prior to the 
quarterly pull for the quarter 
in which the event occurs. 
(Generally, the quarterly 
pull occurs on the fifth 
business day following the 
end of FYQ1, FYQ2 and 
FYQ3, and on the tenth 
business day following the 
end of FYQ4.) 

Action Name = GPRA MR, RP, Action Not specified It is good management 

PRP Removal 
(BB) 

Annual 
Performance 
Goal 

PS Memorandum 

FCOR 
Signed by the 
Regional 
Administrator, 
with HQ 
concurrence. 

practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs. However, data must 
be entered prior to the 
quarterly pull for the quarter 
in which the event occurs. 
(Generally, the quarterly 
pull occurs on the fifth 
business day following the 
end of FYQ1, FYQ2 and 
FYQ3, and on the tenth 
business day following the 
end of FYQ4.) 
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PART III. POST CONSTRUCTION COMPLETION 

s. Long-Term Response Action (LTRA and PRP LR) (NPL & PRP-lead Superfund Alternative) 

Definition: 

LTRA at a final NPL site is defined as the Fund-financed, or PRP-financed from a special account, operation of 
groundwater and surface water restoration actions (including monitored natural attenuation) involving treatment or other 
measures to restore ground- or surface-water quality to a level that assures protection of human health and the 
environment. The period of LTRA is administratively complete when: 

C Measures restore ground- or surface-water quality to a level that assures protection of human health and 
the environment; 

C Measures restore ground- or surface-water to such a point that the reductions in contaminant 
concentrations are no longer significant; or 

C Ten years have elapsed; whichever is earliest. 

PRP LR (PRP long-term response) is a specific type of O&M for those remedies with operation of ground-water 
and surface-water restoration actions (including monitored natural attenuation) involving treatment or other measures to 
restore ground- or surface-water quality to a level that assures protection of human health and the environment.  The 
period of PRP LR is administratively complete when: 

C	 Measures restore ground- or surface-water quality to a level that assures protection of human health and 
the environment; or 

C	 Measures restore ground- or surface-water to such a point that the reductions in contaminant 
concentrations are no longer significant; whichever is earliest. 

Note that LTRA and PRP LR do not apply to other remedies that require a long time to achieve cleanup goals, 
such as bioremediation or soil vapor extraction. LTRA and PRP LR also do not apply to groundwater or surface water 
containment measures, groundwater monitoring, groundwater or surface water measures initiated for the primary purpose 
of providing a drinking water supply. 

The appropriate use of Special Account funds is provided in the AConsolidated Guidance on the Establishment, 
Management and Use of CERCLA Special Accounts@ dated October 4, 2002. 

Definition of Accomplishment: 

Fund-financed LTRA, PRP-financed from a Special Account (Including Special Account Financed Action 
performed by EPA (SA-lead), the State (SS-lead), or Tribal Government (ST-lead) actions) or PRP LR Start: LTRA at a final 
NPL site or PRP-LR at a NPL or Superfund Alternative site (Action Name = Long Term Response or PRP LR) begins 
(Actual Start Date) on the date the remedy is determined to be O&F. Note that RA completion may occur later than LTRA 
start because the Interim RA Report is to be submitted to the region for approval within 90 days of the O&F 
determination. 

Fund-financed LTRA or PRP-financed from a Special Account Completion: LTRA at a final NPL site is complete 
(Actual Complete Date) ten years after it begins, when cleanup goals are achieved as documented in the final RA Report, 
or when a technical impracticability determination is made, whichever is earlier. LTRA transitions to O&M if cleanup 
goals have not been achieved within the ten-year period. 

PRP LR Completion: PRP LR at a NPL or Superfund Alternative site is complete (Actual Complete Date) when 
cleanup goals are achieved as documented in the final RA Report or when a technical impracticability determination is 
made, whichever is earlier. 
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Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

LTRA and PRP LR are planned on a site-specific basis (Action Name = Long-term Response or PRP LR) in 
CERCLIS and are used for resource allocation purposes only. Funds for LTRA are issued site-specifically in the RA 
AOA. Funds for oversight of the PRP LR are contained in the pipeline operations AOA. 

Superfund Alternative sites should be identified in CERCLIS using the special initiatives indicator by 
designating these sites as ASuperfund Alternative@. 

Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation Approval/ 
Date Requirements 

Data Must Be Entered 
By 

Action name = 
Long Term 
Response (LR) 

Program 
Measure 

F, S, TR, 
SA, SS, 

ST 

Start

 Interim Remedial 
Action Report. 

Complete 

Letter to the state 
confirming LTRA 
transfer; or 

Final RA Report; 
or 

Technical 
impracticability 
determination 

Start 

Written approval from the 
designated regional official. 

Complete 

Signed by the appropriate 
regional official.  Date is 10 
years after LTRA began; or 

Written approval from the 
designated regional official 
(Branch Chief or above). 
Date is when cleanup goals 
are achieved; or 

Written approval from the 
designated regional official 

It is good management 
practice to enter data 
regarding the event as 
soon as practicable after 
the event occurs. 
However, data must be 
entered prior to the 
quarterly pull for the 
quarter in which the 
event occurs. 
(Generally, the quarterly 
pull occurs on the fifth 
business day following 
the end of FYQ1, FYQ2 
and FYQ3, and on the 
tenth business day 
following the end of 
FYQ4.) 

Action name = 
PRP LR (ME) 

Program 
Measure 

RP, MR, 
PS, SR 

Start 

Interim Remedial 
Action Report 

Complete 

Final RA Report; 
or 

Technical 
impracticability 
determination 

Start 

Written approval from the 
designated regional official 

Complete 

Written approval from the 
designated regional official 
(Branch Chief or above). 
Date is when cleanup goals 
are achieved; or 

Written approval from the 
designated regional official 

It is good management 
practice to enter data 
regarding the event as 
soon as practicable after 
the event occurs. 
However, data must be 
entered prior to the 
quarterly pull for the 
quarter in which the 
event occurs. 
(Generally, the quarterly 
pull occurs on the fifth 
business day following 
the end of FYQ1, FYQ2 
and FYQ3, and on the 
tenth business day 
following the end of 
FYQ4.) 
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t. Operation and Maintenance (O&M) 

Definition: 

O&M are the activities required to maintain the effectiveness or the integrity of the remedy, and, in the case of 
Fund-financed or PRP-financed from a special account9 measures to restore ground- or surface- waters, continued 
operation of such measures beyond the LTRA period until cleanup goals are achieved. Except for Fund-financed or PRP-
financed from a special account ground- or surface- water restoration actions covered under Section 300.435(f)(4) of the 
NCP, O&M measures are initiated after the remedy has achieved the remedial action objectives and remediation goals in 
the ROD, and is determined to be O&F (see definition of O&F). 

Depending on the remedy that was implemented at the site/OU, O&M may not be required, may only be required 
for a defined timeframe, or may be required to be performed indefinitely. Examples of remedies where O&M may have an 
indefinite period of performance are sites where waste is contained on-site and the integrity of the cap must be maintained 
or sites where institutional controls must be maintained. In some instances, O&M may be complete when the ground- or 
surface- water restoration goals are met. The state or PRP is totally responsible for O&M. 

Groundwater and surface water restoration measures, including monitored natural attenuation conducted by the 
PRPs, are technically defined as O&M.  However, to better track these types of restoration remedies, regions should use 
PRP LR to indicate that these activities are being performed at the site. 

The appropriate use of Special Account funds is provided in the AConsolidated Guidance on the Establishment, 
Management and Use of CERCLA Special Accounts @ dated October 4, 2002. 

Definition of Accomplishment: 

O&M [Action Name = Operations and Maintenance] starts when the state or PRPs assume responsibility for all 
activities necessary to operate and/or maintain the long-term effectiveness or integrity of the actions selected in the ROD. 
O&M starts (Actual Start Date) on the date the remedy is declared O&F. Note that RA completion may occur later that 
O&M start because the Final RA Report is to be submitted to the region for approval within 90 days of the O&F 
determination. 

For OUs where Fund-financed or PRP-financed through a Special Account LTRA is required, O&M (Action 
Name = Operation and Maintenance) begins when LTRA is complete [see Definition of Long-Term Response Action 
(LTRA)]. 

Where appropriate, the completion of O&M is defined as the date (Actual Complete) the performance standards 
or conditions specified in the Cooperative Agreement that provides funds for the RA, Superfund State Contract (SSC), or 
CD signed by EPA, the PRPs and federal judge have been met with respect to O&M.  If O&M must be conducted 
indefinitely, regions should not enter an actual completion date. 
Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

This is a program measure. O&M is planned site-specifically (Action Name = Operation and Maintenance) in 
CERCLIS and is used for resource allocation purposes only. Funds for oversight of O&M are contained in the pipeline 
operations AOA and/or a site specific special account. If O&M is not required, regions should not enter the action into 
CERCLIS. Where O&M must be conducted indefinitely, regions should not enter a planned or actual completion date for 
the O&M action. 

If the only O&M activities being conducted by the PRPs at the site are groundwater or surface water restoration, 
including monitored natural attenuation, regions should use the >PRP LR= Action instead of the >Operations and 
Maintenance= Action. In this situation, regions should not enter both Actions. 

9Actions qualify for PRP-financed from a Special Account performed by the state (SS lead), when the majority of funding 
for the total estimated O&M cost (including direct and indirect costs) is to be paid from a Special Account.  The amount contributed 
from a Special Account should meet or exceed the amount contributed by the largest non-PRP entity (i.e., state where applicable) 
toward the total estimated O&M cost at the site. For example for O&M, if 60% of the funds needed to finance the estimated cost are 
to be derived from a Special Account and 40% of the costs will be paid by the state, the majority of the cost is being paid for out of a 
Special Account and the action qualifies for a SS lead. 
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Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentatio 
n Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

Action Name = 
Operations and 
Maintenance 
(OM) 

Start 

Program 
Measure 

RP, PS, 
MR, SA, 
SS, ST, 
SR, SN 

O&F 
determination in 
Final RA 
Report 

Letter to the 
state confirming 
LTRA transfer. 

Start: 

Signed by the 
designated regional 
official. 

Signed by the 
appropriate regional 
official. Date is 10 
years after LTRA 
began. 

It is good management practice to enter 
data regarding the event as soon as 
practicable after the event occurs. 
However, data must be entered prior 
to the quarterly pull for the quarter in 
which the event occurs. (Generally, 
the quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 

u. Cleanup Goals Achieved 

Definition: 

This measure is used to indicate when cleanup goals are achieved for groundwater and surface water restoration 
remedies, including monitored natural attenuation.  It tracks achievement of cleanup goals for these remedies because 
they have not yet been achieved at Remedial Action completion. This subaction is not used for other remedies. 

Definition of Accomplishment: 

Cleanup goals are achieved when the designated regional official (Branch Chief or above) approves in writing 
the Final Remedial Action Report for a groundwater or surface water restoration remedy. This report should update 
information previously prepared in the Interim Remedial Action Report.  For more detailed information, see OSWER 
Directive 9320.2-09A-P, AClose Out Procedures for National Priorities List Sites.@ 

Changes in Definition FY 04/05 - FY 06/07: 

None 

Special Planning/Reporting Requirements: 

Cleanup Goals Achieved is planned on a site-specific basis (Action Name = LTRA or PRP LR or Operations & 
Maintenance and SubAction Name = Cleanup Goals Achieved) in CERCLIS. This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

Action Name = 
LTRA (LR) or 
PRP LR (ME) 
or O&M 

SubAction = 
Cleanup Goals 
Achieved (OQ) 

Program 
Measure 

F Final Remedial 
Action Report 

Written approval 
from regional 
official (Branch 
Chief or above) 

It is good management practice to 
enter data regarding the event as 
soon as practicable after the event 
occurs. However, data must be 
entered prior to the quarterly pull 
for the quarter in which the event 
occurs. (Generally, the quarterly 
pull occurs on the fifth business 
day following the end of FYQ1, 
FYQ2 and FYQ3, and on the tenth 
business day following the end of 
FYQ4.) 
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v. NPL Site Completions 

Definition: 

An NPL site must meet all six criteria below to be eligible for site completion: 

C Cleanup goals specified in the RODs or removals are met; 

C Institutional controls are in place; 

C All Remedial Action Reports, On-Scene Coordinator Reports, and Pollution Reports have been completed; 

C All RODs, ROD Amendments, and Explanation of Significant Differences (ESDs) have been completed; 

C The site is protective of human health and the environment; and 

C The only remaining activities, if any, at the site are operation and maintenance activities that are performed 
by the state, Federal facility, or responsible parties. 

There is only one NPL Site Completion per NPL site, and the site must be final on the NPL. For more detailed 
information, see OSWER Directive 9320.2-09A-P, AClose Out Procedures for National Priorities List Sites.@ 

Definition of Accomplishment: 

A NPL Site Completion occurs when the Final Close-out Report (FCOR) has been signed by the Regional 
Administrator and concurred with by HQ. The region must enter the completion date (Actual Complete) of the Final 
Close-Out Report [Action Name = Close-Out Report] into CERCLIS. EPA is responsible for documenting site completion; 
therefore all FCOR actions are given a Fund-financed lead code. 

For examples of when to prepare FCORs, see the table in section B.A.3.q, Completion of Response 
Action/Activity. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Regions may receive credit under this  measure and the NPL Site Construction Completion measure as a result of 
the same Final Closeout Report. This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentatio 
n Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

Action name = 
 Close-Out 
Report (CQ) 

Program 
Measure 

F Final Close-out 
Report (FCOR). 

Signed by the 
Regional 
Administrator 
with HQ 
concurrence. 

It is good management practice to enter 
data regarding the event as soon as 
practicable after the event occurs. 
However, data must be entered prior to 
the quarterly pull for the quarter in which 
the event occurs. (Generally, the quarterly 
pull occurs on the fifth business day 
following the end of FYQ1, FYQ2 and 
FYQ3, and on the tenth business day 
following the end of FYQ4.) 

Change 3, FY 06/07 SPIM B-55 November 9, 2006 



OSWER Directive 9200.3-14-1G-R 

w. Five Year Reviews 

Definition: 

A Five Year Review is a review of remedial action(s) selected under CERCLA '121(c). The purpose of the Five 
Year Review is to determine whether the remedy at a site is/remains protective of human health and the environment and 
to evaluate the implementation and performance of the selected remedy.  Where remedial actions are still under 
construction, a Five Year Review determines whether immediate threats have been addressed and whether EPA continues 
to expect the remedy to be protective when all remedial actions are complete.  EPA conducts statutory reviews of any site 
at which a post-SARA remedy, upon attainment of cleanup levels specified in the ROD, will not allow for unlimited use 
and unrestricted exposure. EPA conducts policy reviews at sites where remedial actions will attain cleanup levels that, 
upon completion, will allow for unlimited use and unrestricted exposure but will take longer than five years to complete, 
and at NPL removal only sites where cleanup levels do not allow unlimited use and unrestricted exposure.  EPA may also 
conduct Five Year Reviews at their discretion for other sites. 
Definition of Accomplishment: 

Five Year Review Starts - Credit is given for a Five Year Review start when: 
C Fund-financed (Including F-, TR-, S- or EP-lead actions) - EPA or the state begins any of the tasks 

discussed in the latest Five Year Review Guidance. This action may be documented by a memo to the file or 
EPA approval of a workplan for the Five Year Review. Note: EP-lead Five Year Reviews should have no 
associated funding. 

C PRP-financed (Including RP- or PS-lead actions) - EPA approves the Five Year Review workplan 
submitted by the PRPs under the terms of an enforcement instrument. These lead codes indicate who 
finances and may perform some of the work. The Five Year Review is still required to be approved and 
signed by EPA. 

C PRP-financed from a Special Account (Special Account Financed Action performed by EPA (SA lead)) 
– A PRP-financed Five Year Review from a Special Account is started when EPA approves the Five Year 
Review workplan. 

The actual start date (Actual Start) for the Five Year Review (Action Name = Five Year Review) must be entered 
into CERCLIS. 

Five Year Review Completions 
Planned Completion Date:  Five Year Review planned completion dates, and the Report Due (SubAction Name = 

FYR Report Due) date are system generated based on Five Year Review type entered at the time of ROD completion. 
Statutory: The Five Year Review and FYR Report Due planned completion date fields are populated for five years 

after the RA On-Site Construction Start SubAction planned completion date.  Both the Five Year Review planned 
completion date and the FYR Report Due planned completion date will be updated by the system based on the changes to 
the planned or actual completion dates for the triggering RA On-Site Construction Start subaction.  The Five Year Review 
planned completion date will be editable. The FYR Report Due planned completion date will be greyed out and uneditable 
and will be locked once the actual completion date for the RA On-Site Construction Start subaction is entered. 

Policy: The Five Year Review and FYR Report Due planned completion dates are populated for five years after 
the PCOR or FCOR planned completion date. Both the Five Year Review planned completion date and the FYR Report 
Due planned completion date will be updated by the system based on changes to the planned or actual completion dates 
for the triggering PCOR or FCOR. The Five Year Review planned completion date will be editable. The FYR Report Due 
planned completion date will be greyed out and uneditable and will be locked once the actual completion date of the 
PCOR or FCOR is entered. 

Discretionary: The Five Year Review planned completion date is based on the date set by the user at the time of 
entry of Five Year Review type. 

No Review: No Five Year Review action will be generated. 
Actual Completion Date: The Five Year Review is complete on the date the designated regional official signs the 

Five Year Review report stating whether the remedy is, or is not, protective of human health and the environment.  The 
actual completion date (Actual Complete) for the Five Year Review (Action Name = Five Year Review) must be entered 
into CERCLIS. 

Five Year Review Addendum Completion Subaction 
Planned Completion Date:  Five Year Review Addendum (Subaction name = FYR Addendum) planned 

completion date is system generated based on the date entered into the Five Year Review Protectiveness determination 
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tab in the “Planned Date of Addendum” text box for sites that have a “Protectiveness Deferred” OU-specific or sitewide 
determination. The FYR Addendum Planned Completion date will be editable. 

Actual Completion Date: Five Year Review Addendum is complete on the date the designated regional official 
signs the Five Year Review addendum stating a new protectiveness determination of all remedies that have deferred 
protectiveness determinations.  The actual completion date (Actual Complete) for the Five Year Review Addendum 
subaction must be entered into CERCLIS. 
Changes in Definition FY 04/05 - FY 06/07: 

None. 
Special Planning/Reporting Requirements: 

A new Five Year Review module was implemented in CERCLIS on June 26, 2006. While the data that is being 
captured is still the same, there are several noticeable differences. In CERCLIS there is  now: 

C A Five Year Review addendum subaction for completed reviews with protectiveness deferred statements; 
C The ability to update a trigger on a planned Five Year Review; 
C The ability to modify the Five Year Review type on a planned review; 
C The ability to associate issues/recommendations with the correct OU and response actions; and 
C The ability to enter/track more that one Five Year Review with multiple OUs for each site. 

In order to receive credit for a Five Year Review completion the region must enter the following data into 
CERCLIS through the SCAP screens: 

C applicable OUs 
C the associated remedy (ies) with issues 
C associated issue for each OU (if there is no issue, enter the relevant OU(s) with the “No Issue” category) 
C recommendations or follow-up actions (a party responsible, oversight agency, and milestone date must be 

identified for each recommendation or follow-up action) 
C protectiveness determination for each remedy/OU (if a determination is deferred, enter a date for when a 

protectiveness determination will be made) 
C protectiveness statement as it appears in the Five Year Review 
If the Construction Completion flag has been checked for the site, the user must enter the following information: 
C site protectiveness determination 
C site-wide protectiveness statement as it appears in the Five Year Review 
All Sites must have the following information: 
C If future Five Year Reviews are not necessary at the site, indicate that this is the final Five Year Review at 

the site 
Five Year Review completes must be planned and reported site-specifically (Action Name = Five Year Review) in 

CERCLIS. Funds are allocated in the Remedial Action AOA. This is a program target for Superfund. Five Year Review 
completes are a Program Measure for Federal facilities (See Exhibit B.1 in Appendix B and Exhibit D.1 in Appendix D). 
Data Entry Timeliness Requirement: 

SPIM Action/ Activity SPIM Lead Documentation Documentation Data Must Be Entered By 
Activity Type Required Approval/ Date 

Requirements 
Action name = Program F, TR, S, EP Start: Date of memo to Within 5 working days, but 
Five Year Target Memo; or file documenting no later than 10 working days. 
Review Workplan tasks. 

EPA approval 

Action name = 
Five Year 
Review 

Program 
Target 

MR, RP, PS Start: 

Five Year Review 
workplan 

EPA approval Within 5 working days, but 
no later than 10 working days. 

Action name = 
Five Year 
Review 

Program 
Target 

F, TR, S, 
EP, MR, 
RP, PS 

Complete: 

Five Year Review 
report 

Signed by regional 
official. 

Within 5 working days, but 
no later than 10 working days. 
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x. Partial NPL Deletion 

Definition: 

EPA will consider partial deletion for portions of sites when no further response is appropriate for that portion of 
the site. Such portion may be a defined geographic unit of the site, perhaps as small as a residential unit, or may be a 
specific medium at the site (e.g., groundwater), depending on the nature or extent of the release(s). The criteria for partial 
deletion are the same as for final deletion. EPA must consider, in consultation with the state, whether the following 
criteria have been met for that portion of the site: 

C Responsible or other parties have implemented all appropriate response actions required; 

C All appropriate Fund-financed response under CERCLA has been implemented, and no further cleanup by 
responsible parties is appropriate; or 

C The remedial investigation has shown that the release poses no significant threat to public health, or the 
environment and, therefore, taking of remedial measures is not appropriate. 

Definition of Accomplis hment: 

The partial NPL deletion process begins when a Notice of Intent to Partially Delete (Action Name = Notice of 
Intent to Partially Delete) is published in the Federal Register for the specified portion of a site on the NPL. Notice of 
Intent to Partially Delete is completed (Actual Complete) the day the Federal Register is published.  If the Direct Final 
Process for Partial Deletions is used, the process begins when the Direct Final Action Notice is published in the Federal 
Register [Action Name = Notice of Intent to Partially Delete]. 

The partial NPL deletion process (Action Name = Partial NPL Deletion) is complete (Actual Complete) when the 
Notice of Partial Deletion is published in the Federal Register for the specified portion of a site on the NPL. If the Direct 
Final Process for Partial Deletions is used and the comment period has ended with no adverse comments, the actual 
completion (Actual Complete) is  the effective date of deletion specified in the Direct Final Action Notice. 

Start dates are not required for either the Notice of Intent to Partially Delete (NOIPD) or the Partial NPL Deletion 
actions. The completion of the NOIPD action signifies the start of the partial deletion action. 

HQ will enter the Partial Deletion and the Notice of Intent to Partially Delete from the NPL Action and the 
completion dates into CERCLIS. 

For more detailed information, see OSWER Directive 9320.2-09A-P, AClose Out Procedures for National Priorities 
List Sites.@ 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

Partial NPL deletions are tracked separately from final NPL deletions. Partial site NPL deletions will be entered by 
HQ if a portion or portions of the release remain listed on the NPL following completion of the partial deletion.  

Partial deletions will only be coded at specific Operable Units (OUs) when a single OU is subject to the partial 
deletion and the particular OU is specified in the Notice of Intent to Partially Delete in the Federal Register. Partial 
deletion actions that address multiple OUs or areas that do not directly correspond to a specific OU will be coded at OU00 
(sitewide). 

A site deletion (Action Name = Deletion from NPL) will be entered by HQ if the deletion activity addresses the 
remaining release listed on the NPL (either as a one-time deletion activity for the entire site as originally listed, or as the 
last deletion activity associated with a site subject to previous partial deletions). This is a program measure. 
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Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

Action name = 
Notice of Intent 
to Partially 
Delete (TV) 
Completion 

Action name = 
Partial NPL 
Deletion (GR) 

Completion 

Program 
Measure 

Program 
Measure 

F 

F 

Notice of Intent to 
Partially Delete or 
Direct Final Action 
Notice. 

Notice of Partial 
Deletion or Direct 
Final Action Notice. 

Published in the 
Federal Register. 

Published in the 
Federal Register. 

Within 5 working days, but 
no later than 10 working days. 

Within 5 working days, but 
no later than 10 working days. 

y. Final NPL Deletion 

Definition: 

With state concurrence, EPA may delete sites from the NPL when it determines that no further response is 
appropriate under CERCLA.  In making that determination, EPA considers: 

C Responsible or other parties have implemented all appropriate response actions required; 

C All appropriate Fund-financed response under CERCLA has been implemented, and no further cleanup by 
responsible parties is appropriate; or 

C The remedial investigation has shown that the release poses no significant threat to public health or the 
environment and, therefore, taking of remedial measures is not appropriate. 

Definition of Accomplishment: 

The deletion process for the entire site begins when a Notice of Intent to Delete [Action Name = Notice of Intent 
to Delete] is published in the Federal Register. If the Direct Final Process for Deletions is used, the process begins when 
the Direct Final Action Notice is published in the Federal Register [Action Name = Notice of Intent to Delete]. 

The deletion process for the entire site [Action Name = Deletion from the NPL] is complete (Actual Complete) 
when the Notice of Deletion is published in the Federal Register. If the Direct Final Process for Deletions is used and the 
comment period has ended with no adverse comments, the actual completion (Actual Complete) is  the effective date of 
deletion specified in the Direct Final Action Notice. 

Start dates are not required for either the Notice of Intent to Delete (NOID) or the Deletion from the NPL actions. 
The completion of the NOID action signifies the start of the deletion action. 

HQ will enter the Final Deletion from the NPL Action and the actual completion dates into CERCLIS. For more 
detailed information, see OSWER Directive 9320.2-09A-P, AClose Out Procedures for National Priorities List Sites.@ 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

The Action, Final Deletion from the NPL, will be used whether deletion is accomplished through the Notice of 
Deletion or the Direct Final Action Notice. When the Notice of Deletion is published or the date of deletion is effective, 
HQ will change the NPL Status in CERCLIS to ADeleted from Final NPL.@ This is a program measure. 
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Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM Lead Documentatio 
n Required 

Documentatio 
n Approval/ 

Date 
Requirements 

Data Must Be Entered By 

Action name = 
Notice of Intent 
to Delete (TU) 
Completion 

Action name = 
Deletion from 
the NPL (ND) 

Completion 

Program 
Measure 

Program 
Measure 

F 

F 

Notice of Intent 
to Delete or 
Direct Final 
Action Notice. 

Notice of 
Deletion or 
Direct Final 
Action Notice. 

Published in the 
Federal 
Register. 

Published in the 
Federal 
Register. 

Within 5 working days, but no 
later than 10 working days. 

Within 5 working days, but no 
later than 10 working days. 

z. Site with Land Ready for Reuse 

Definition: 

Sites with land ready for reuse applies to 

C Non-NPL sites where a non-time-critical removal action was performed; 
C NPL sites; and 
C Superfund Alternative sites. 
A site has land ready for reuse when: 

C	 The site or a portion of the site is currently in productive use, such as for commercial, recreational, 
ecological, residential, or public service purposes; or 

C	 The Agency makes a determination that either: (1) Superfund response actions are unnecessary for the site 
or portion of the site ready for reuse (as a result of an investigation of the property), and EPA is not 
currently aware of any potential circumstances or any EPA or state or local restrictions that would make 
the site conditions not protective for reuse; or (2) the land has been remediated and all physical 
requirements in the response decision document have been fully implemented and successful (i.e., 
construction is complete and engineering and institutional controls are in place and operating properly). 
Please refer to AGuidance for Preparing Superfund Ready for Reuse Determination,@ OSWER 9365.0-33-d for 
more information on making risk based reuse decisions. For additional information on this measure, please 
refer to the AGuidance for Documenting and Reporting the Superfund Revitalization Performance 
Measures.@ 

Definition of Accomplishment: 

A site is considered to have land ready for reuse when a property reuse evaluation has been conducted and the 
Agency has documented this decision in one or more of the following documents: 

C Record of Decision (ROD)

C Interim/Final RA Report

C Preliminary Close-Out Report

C Final Close-Out Report

C Final OSC Report (at the completion of the Removal action)

C Notice of Deletion/Partial Deletion, including Direct Final Notice of Deletion/Partial Deletion

C Five Year Review

C Finding of Suitability to Lease (Federal facilities)

C Finding of Suitability to Transfer (Federal facilities)

C Finding of Suitability to Early Transfer (Federal facilities)
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C Ready for Reuse Determination 
C Property Reuse Evaluation Checklist 
A site has land ready for reuse on the date of the actual completion (as defined in other sections of the SPIM) of 

the applicable document(s) (e.g., ROD signature date), except Deletion notices. A site has land ready for reuse at the start 
of the Deletion process (Publication of Notice of Intent to Delete in Federal Register). A site may also be ready for reuse 
on the date the Ready-for-Reuse Determination or Property Reuse Evaluation Checklist is signed by the Regional division 
director or designee. This date is entered into CERCLIS as the action completion date of these Actions. 

The total number of sites with land ready for reuse will be derived using data entered into CERCLISon the acres 
ready for reuse (see the Acres at Sites with Land Ready for Reuse measure). 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

This GPRA reporting measure includes Federal facility and non-Federal facility NPL sites, Superfund alternative 
sites, and Federal and non-Federal facility non-NPL sites where a non-time critical removal has been conducted. For non-
Federal facilities, regions will enter, on a site-specific basis at the Action level, the acres of land ready for reuse with the 
actual completion date of the appropriate Action (See the Acres at Sites with Land Ready for Reuse measure). Any acres 
of land ready for reuse that are determined as a result of a decision to delete the site from the NPL are entered with the 
actual start date of the Deletion Actions. At Federal facilities, the land ready for reuse will continue to be documented in 
a FOST, FOSL, or FOSET (as defined in Appendix D).  The acres ready for reuse are entered in CERCLIS on the FOST and 
FOSL screens. Headquarters will use that information to derive the number of sites ready for reuse. 

Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

Action Name = 
Ready-for-Reuse 
Determination 
(PS) 

GPRA 
APM 

EP Ready-for-Reuse 
Determination 

Signed by Regional 
division director or 
designee. 

It is good management practice to enter 
data regarding the event as soon as 
practicable after the event occurs. 
However, data must be entered prior to 
the quarterly pull for the quarter in which 
the event occurs. (Generally, the 
quarterly pull occurs on the fifth business 
day following the end of FYQ1, FYQ2 
and FYQ3, and on the tenth business day 
following the end of FYQ4.) 

Action Name = 
Property Reuse 
Evaluation 
Checklist (UG) 

GPRA 
APM 

EP Property Reuse 
Evaluation 
Checklist 

Signed by Regional 
division director or 
designee. 

It is good management practice to enter 
data regarding the event as soon as 
practicable after the event occurs. 
However, data must be entered prior to 
the quarterly pull for the quarter in which 
the event occurs. (Generally, the 
quarterly pull occurs on the fifth business 
day following the end of FYQ1, FYQ2 
and FYQ3, and on the tenth business day 
following the end of FYQ4.) 

*For other actions that are applicable to Land Ready for Reuse see the appropriate Data Entry Timeliness Requirement. 
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aa. Acres at Sites with Land Ready for Reuse 

Definition: 

Acres at sites with land ready for reuse is an estimate of the total land area, reported in acres, that either has 
been returned to productive use, or is ready for reuse based on the determination that either:  (1) Superfund response 
actions are unnecessary for the site or portion of the site ready for reuse (as a result of an investigation of the property), 
and EPA is not currently aware of any potential circumstances or any EPA or state or local  restrictions that would make 
the site conditions not protective for reuse; or (2) the land has been remediated and all physical requirements in the 
response decision document have been fully implemented (i.e., construction is complete and engineering and institutional 
controls are in place and operating properly). Please refer to AGuidance for Preparing Superfund Ready for Reuse 
Determination,@ OSWER 9365.0-33-d for more information on making risk based reuse decisions.  For additional 
information on this measure, please refer to the AGuidance for Documenting and Reporting the Superfund Revitalization 
Performance Measures.@ 

In addition, the acres at sites with land ready for reuse will be further designated as either ready for non
residential use or ready for residential uses, unless the site is a Federal facility. For further direction on reporting Acres 
at Sites with Land Ready for Reuse at Federal facilities, see Appendix D of the SPIM: Base Closure Decisions.  A site or 
portion of a site is ready for residential use when response activities for the site/portion of the site are unnecessary or the 
cleanup goals for the land support residential use. A site or portion of a site is ready for non-residential use when the 
cleanup goals for the land support other types of use (e.g., industrial, commercial, recreational).  For Federal facility sites, 
regions will only be required to report the total acres that are ready for reuse. 

Definition of Accomplishment: 

Regions will report the acres ready for reuse when a property reuse evaluation has been conducted and the 
Agency has documented this decision in one or more of the following documents: 

C Record of Decision (ROD) 
C Interim/Final RA Report 
C Preliminary Close-Out Report 
C Final Close-Out Report 
C Final OSC Report (at the completion of the Removal action) 
C Notice of Deletion/Partial Deletion, including Direct Final Notice of Deletion/Partial Deletion 
C Five Year Review 
C Finding of Suitability to Lease (Federal facilities) 
C Finding of Suitability to Transfer (Federal facilities) 
C Finding of Suitability to Early Transfer (Federal facilities) 
C Ready for Reuse Determination 
C Property Reuse Evaluation Checklist 

Acres are ready for reuse on the date of the actual completion (as defined in other sections of the SPIM) of the 
applicable document(s) (e.g., ROD signature date), except Deletion notices. A site has land ready for reuse at the start of 
the Deletion process (Publication of the Notice of Intent to Delete in the Federal Register). Acres may also be ready for 
reuse on the date the Ready-for-Reuse Determination or Property Reuse Evaluation Checklist is signed by the Regional 
division director or designee. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

This GPRA reporting measure includes Federal facility and non-Federal facility NPL sites, Superfund alternative 
sites, and Federal and non-Federal facility sites where a non-time critical removal has been conducted. At non-Federal 
facility sites, when entering the actual completion or actual start date (for Deletion Actions) for the Actions associated 
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with the Agency documents listed above the region must enter the following information into CERCLIS: (1) the number of 
acres that are ready for residential reuse; and/or (2) the number of acres that are ready for non-residential reuse.  At 
Federal facilities, regions will only report the total number of acres that are ready for reuse. The total number of acres at 
Federal facilities will continue to be entered on the FOST or FOSL screens.  Headquarters will use this information to 
calculate the total acres of land ready for reuse. The completion and start dates for these Actions, except the Ready-for 
Reuse Determination and the Property Reuse Evaluation Checklist, are defined in other sections of the SPIM.  The 
completion dates for the Ready-for-Reuse Determination and the Property Reuse Evaluation Checklist are defined above.  

Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

Action Name = 
Ready-for-Reuse 
Determination 
(PS) 

GPRA 
APM 

EP Ready-for-Reuse 
Determination 

Signed by Regional 
division director or 
designee. 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the 
event occurs. However, 
data must be entered prior 
to the quarterly pull for the 
quarter in which the event 
occurs. (Generally, the 
quarterly pull occurs on the 
fifth business day following 
the end of FYQ1, FYQ2 
and FYQ3, and on the tenth 
business day following the 
end of FYQ4.) 

Action Name = 
Property Reuse 
Evaluation 
Checklist (UG) 

GPRA 
APM 

EP Property Reuse 
Evaluation 
Checklist 

Signed by Regional 
division director or 
designee. 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the 
event occurs. However, 
data must be entered prior 
to the quarterly pull for the 
quarter in which the event 
occurs. (Generally, the 
quarterly pull occurs on the 
fifth business day following 
the end of FYQ1, FYQ2 
and FYQ3, and on the tenth 
business day following the 
end of FYQ4.) 

*For other actions that are applicable to Land Ready for Reuse see the appropriate Data Entry Timeliness Requirement. 
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PART IV. ENVIRONMENTAL INDICATORS 

bb. Long-Term Human Health Protection Indicator 

Definition: 

The Long-Term Human Health Protection indicator documents for NPL sites only the progress achieved towards 
providing long-term human health protection by measuring the incremental progress achieved in controlling unacceptable 
human exposures at a site.  This is a GPRA measure. 

"Unacceptable human exposures" are potential exposures associated with complete human exposure pathways 
that present an unacceptable risk"Bpathways by which an individual could reasonably be exposed to a hazardous 
substance, pollutant, or contaminant at levels that could result in injury, disease, or death. Unacceptable human 
exposures can be controlled by: 

C	 Reducing the level of contamination associate with complete exposure pathways to the point where the 
exposure is no longer "unacceptable" and 

C	 Controlling or eliminating contaminant migration to human receptors, preventing human receptors for 
contracting contaminants in-place, or controlling human receptor activity patterns (e.g., by reducing the 
potential frequency or duration of exposure). 

The Progress Categories that describe the level of incremental human health protection achieved at a site are as 
follows: 

C Insufficient data to determine human exposure control status;

C Current human exposures not controlled;

C Current human exposures not controlled but some human exposures control achieved;

C Current human exposures controlled;

C Current human exposures controlled and protective remedy in place; and

C Long-term human health protection achieved.


Definition of Accomplishment: 

The criteria for determining the status of long-term human health protection at a site are found in the 
Environmental Indicators Guidance Manual, the Long-Term Human Health Protection Data Quality Objectives document, 
and on the Superfund Environmental Indicators Website. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

The Long-Term Human Health Protection worksheet must be completed in CERCLIS and/or reviewed by October 
7 of each year to reflect the status at each site as of the end of the prior fiscal year (Program Management/Environmental 
Indicators). 
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EXHIBIT B.2. 
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cc. Migration of Contaminated Ground Water Under Control 

Definition: 

The Migration of Contaminated Ground Water Under Control indicator assesses for NPL sites only whether 
ground water contamination is below protective, risk-based levels or, if not, whether the migration of contaminated 
ground water is stabilized and there is not unacceptable discharge to surface water and monitoring will be conducted to 
confirm that affected ground water remains in the original area of contamination. This indicator is limited to sites with 
known past and/or present ground water contamination.  This is a GPRA measure. 

Definition of Accomplishment: 

The criteria for determining if groundwater migration is controlled are found in Migration of Contaminated 
Ground Water Under Control Survey (refer to Exhibit B.3), the Environmental Indicators Guidance Manual, the Long-Term 
Human Health Protection Data Quality Objectives document, and on the Superfund Environmental Indicators Website. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

The Migration of Contaminated Ground Water survey must be completed and/or reviewed by October 7 of each 
year in CERCLIS to reflect the status at each site as of the end of the prior fiscal year (Program Management/ 
Environmental Indicators). 
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EXHIBIT B.3. 
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dd. Populations Protected 

Definition: 

This measure tracks the environmental progress achieved at NPL, Superfund Alternative and non-NPL sites 
through the protection of human receptors from immediate threats of exposure to contaminated media. The following 
information will be reported under this measure: 

C The number of human receptors protected during removals and remedial actions that result in: 

-	 Relocation of affected populations; or 

-	 Provision of an alternate water supply. 

Definition of Accomplishment: 

Population Protected data is required upon a removal or remedial action start where a population has been either 
relocated and/or provided an alternative drinking water supply in association with the following actions: Removal; PRP 
Removal; FF Removal; Remedial Action; PRP RA; FF RA; PRP Emergency Removal; or Initial Remedial Measure. 

The following information must be entered into CERCLIS for each action resulting in a population being 
relocated or provided an alternative source of drinking water: 

C	 Action - action associated with the population relocation or the provision of alternative drinking water; 

C	 Affected Date - date the population was relocated or provided alternative drinking water; 

C	 Protection Level - level (permanently, temporarily, or returned/reinstated) at which the population was 
relocated and or provided alternative drinking water; and 

C	 Number Affected- number of people relocated or provided alternative drinking water. 

The Populations Protected screen can be accessed through the one of the following: Program 
Management/Environmental Indicators or the EI icon can be used on the Removal or Remedial schedule when one of the 
following actions are selected: Removal; PRP Removal; FF Removal; Remedial Action; PRP RA; FF RA; PRP Emergency 
Removal; or Initial Remedial Measure. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning/Reporting Requirements: 

See Definition of Accomplishment. Population Protected data is required to be updated once per year. Data 
documenting relocation or provision of alternative drinking water can typically be found in RODs, Action Memoranda, 
Pollution Reports, Remedial Actions Reports and Close Out Reports. This is a program measure. 
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ee. Cleanup Volume 

Definition: 

This measure tracks the amount of contaminated media that has been treated, stabilized, contained, or removed 
through the use of risk management technologies, engineering techniques, or institutional controls. 

Definition of Accomplishment: 

Cleanup Volume data is required in association with a removal action (Removal, PRP Removal, FF Removal) start 
or complete as defined in the Removal Start and Removal Completion measures or a remedial action (Remedial Action, PRP 
RA, FF RA, PRP Emergency Removal, Initial Remedial Measure) start or complete as defined in the Start of a Response 
Action/Activity or Completion of a Response Action/Activity measures. 

The following information must be entered into CERCLIS for each medium addressed by the completed response 
action: 

C Cleanup Date - date contaminated media was addressed 

C Media Name - media name as documented in the Add/Edit Media screen and media type 

C Original Amount - amount of contaminated media addressed 

C Original Unit - volumetric unit of contaminated media 

The Cleanup Volumes screen can be accessed through the following: Program Management/Environmental 
Indicators or the EI icon can be used on the Removal or Remedial schedule when one of the following actions is selected: 
Removal; PRP Removal; FF Removal; Remedial Action; PRP RA; FF RA; PRP Emergency Removal; or Initial Remedial 
Measure. 

Changes in Definition FY 04/05 - FY 06/07: 

None. 

Special Planning and Reporting Requirements:

 Cleanup Volume data is required to be updated once per year. Data documenting volumes of contaminated 
media addressed can typically be found in RODs, Action Memoranda, Pollution Reports, Remedial Actions Reports and 
Close Out Reports. This is a program measure. 
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PART V. SUPPORT ACTIVITIES 

ff. Support Agency Assistance 

Definition: 

The activities performed by another entity to support an EPA response are support agency assistance. The 
support agency furnishes necessary data to EPA, reviews response data and documents, and provides other assistance 
to EPA. 

EPA may provide states, political subdivisions, and Indian tribes with funding to carry out a variety of 
management responsibilities via a support agency Cooperative Agreement to ensure meaningful and substantial 
involvement in response activities. 

Unless otherwise specified in the Cooperative Agreement, all support agency costs, with the exception of RA 
support agency costs, may be planned under a single Superfund account number designated specifically for support 
agency activities. RA support agency activities must be planned site-specifically and require cost share provisions. 

Definition of Accomplishment: 

The start of support agency assistance (Action Name = Management Assistance) is the signature of the 
Cooperative Agreement by the Regional Administrator or his designee. The completion of support agency assistance is 
the expiration or termination of the assistance agreement. 

Changes in Definition FY 04/05 - FY 06/07: 

None 

Special Planning/Reporting Requirements: 

Funds for support agency assistance are contained in the pipeline operations, enforcement, or Federal facility 
AOA. Planned and actual start and completion dates are not required in CERCLIS. Funds may be planned or obligated 
site or non-site and OU specifically; however, they must be outlayed site-specifically.  This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Activity 
Type 

SPIM 
Lead 

Documentation 
Required 

Documentation 
Approval/ Date 
Requirements 

Data Must Be Entered By 

Action name = 
Management 
Assistance (MA) 

Program 
Measure 

F Start: 

Cooperative 
Agreement. 

Complete: 

Expiration or 
termination of the 
assistance 
agreement. 

Start: 

Signed by Regional 
Administrator or his 
designee 

Complete: 

Expiration or 
termination of the 
assistance 
agreement. 

It is good management 
practice to enter data 
regarding the event as soon 
as practicable after the event 
occurs. However, data must 
be entered prior to the 
quarterly pull for the quarter 
in which the event occurs. 
(Generally, the quarterly 
pull occurs on the fifth 
business day following the 
end of FYQ1, FYQ2 and 
FYQ3, and on the tenth 
business day following the 
end of FYQ4.) 
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gg. Technical Assistance 

Definition: 

Technical assistance is support provided by a third party to EPA regions to conduct response activities. Third 
parties that may provide assistance include U.S. Army Corps of Engineers (USACE), U. S. EPA laboratories, U.S. Fish and 
Wildlife Service, Superfund Technical Assistance and Response Team (START), and Response Action Contracts (RAC) 
contractors. 

Definition of Accomplishment: 

The start of technical assistance (Action Name = Technical Assistance) is the obligation of funds for technical 
assistance. The completion is defined as the completion of the response activities for the stage at which technical 
assistance was requested. 

Changes in Definition FY 04/05 - FY 06/07: 

None 

Special Planning/Reporting Requirements: 

Technical assistance is paid for by the response program and is contained in the pipeline operations AOA.  
Planned and actual start and completion dates are not required in CERCLIS. Funds may be planned or obligated site- or 
non-site and OU specifically; however, they must be outlayed site-specifically. This is a program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Action name = 
Technical 
Assistance (TA) 

Activity 
Type 

Program 
Measure 

SPIM 
Lead 

EP, F, 
S, TR, 
RP, PS, 

MR 

Documentation 
Required 

Start: 

Obligation of 
funds. 

Documentation 
Approval/ Date 
Requirements 

Not specified 

Data Must Be Entered By 

It is good management practice to 
enter data regarding the event as soon 
as practicable after the event occurs. 
However, data must be entered prior 
to the quarterly pull for the quarter in 
which the event occurs. (Generally, 
the quarterly pull occurs on the fifth 
business day following the end of 
FYQ1, FYQ2 and FYQ3, and on the 
tenth business day following the end 
of FYQ4.) 

hh. Pre-Design Assistance 

Definition: 

Pre-design assistance activities are undertaken by the USACE in preparation for initiating RD activities.  This 
includes: 

C Synopsizing RD requirements in the Commerce Business Daily (CBD); 
C Developing architect/engineer (A/E) firm pre-selection list; 
C Contacting A/E firms on the pre-selection list to ascertain interest in project; 
C Developing A/E selection list; and 
C Selecting A/E firm. 
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Definition of Accomplishment: 

The initiation of pre-design assistance (Action Name = Design Assistance) is the signature of the IAG by 
USACE (obligation of funds). The completion of pre-design assistance is the start of RD. 

Changes in Definition FY 04/05 - FY 06/07: 

None 

Special Planning/Reporting Requirements: 

Funds for pre-design assistance should be obligated prior to the signature of the ROD.  Planned and actual start 
and completion dates are not required in CERCLIS. Funds may be planned site-or non-site and OU specifically; however, 
they must be obligated site-specifically.  Funds for pre-design assistance are in the pipeline operations AOA.  This is a 
program measure. 

Data Entry Timeliness Requirement: 

SPIM Action/ 
Activity 

Action name = 
Design 
Assistance 
(DA) 

Activity 
Type 

Program 
Measure 

SPIM Lead 

EP, F, S, 
TR, RP, PS, 

MR 

Documentation 
Required 

Start: 

IAG 

Complete: 

Not specified 

Documentation 
Approval/ Date 
Requirements 

Start: 

Signed by USACE 

Complete: 

Start of RD 

Data Must Be Entered By 

It is good management 
practice to enter data 
regarding the event as soon as 
practicable after the event 
occurs. However, data must 
be entered prior to the 
quarterly pull for the quarter 
in which the event occurs. 
(Generally, the quarterly pull 
occurs on the fifth business 
day following the end of 
FYQ1, FYQ2 and FYQ3, and 
on the tenth business day 
following the end of FYQ4.) 
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B.C. SUBJECT MATTER EXPERTS 

The following table identifies the subject matter experts for Appendix B Response Actions. 

EXHIBIT B.4. SUBJECT MATTER EXPERTS 

Subject Matter Expert Subject Area Phone # 

Richard Jeng Construction Completion 703-603-8749 

Rich Norris Environmental Indicators 703-603-9053 

Mary Bell Enforcement 202-564-2256 

Brendan Roache Federal facilities 703-603-8704 

Tracey Seymour Federal facilities 703-603-8712 

Robin M. Anderson Final Remedy Selected/ RODs/ESDs/ORCs/ROD 
Amendments 

703-603-8747 

Emily Johnson Five Year Reviews 703-603-8764 

Jeff Heimerman Innovative Technology 703-603-7191 

Michael Bellot Institutional Controls 703-603-8905 

Tracy Hopkins Post-Construction 703-603-8788 

Jennifer Hovis Post-Construction 703-603-8888 

John J. Smith Remedial Implementation 703-603-8802 

Phyllis Anderson Remedial Lead 703-603-8971 

Robert White Response Appendix Coordinator 703-603-8873 

David E. Cooper Risk Assessment 703-603-8763 

Charles Sands RODs/Remedy Selection 703-603-8857 

Janet Weiner Superfund Redevelopment/GPRA 703-603-8717 

Melissa Friedland Superfund Redevelopment 703-603-8864 
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